ALCP - INTIP

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

6/17/2014

TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN15-
120Dz

Cooper Road: South of
Queen Creek to
Chandler Heights

Chandler

Design roadway
widening

2015

Jun-19

1.6

Local

813,500

813,500

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (AIl-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase | (Cooper Rd: S
of Queen Creek to Chandler
Heights Road) design to occur in
2015, right-of-way to occur in
2015, and construction to occur
in 2019. Create separate listings
for project work and
reimbursement.

ACI-COP-10-03-A

CHN15-
120RWZ

Cooper Road: South of
Queen Creek to
Chandler Heights

Chandler

Acquisition of right-of-
way for roadway
widening

2015

Jun-19

1.6

Local

1,250,000

1,250,000

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase | (Cooper Rd: S
of Queen Creek to Chandler
Heights Road) design to occur in
2015, right-of-way to occur in
2015, and construction to occur
in 2019. Create separate listings
for project work and
reimbursement.

ACI-COP-10-03-A
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
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TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost | Federal Cost

Regional Total Cost

Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN15-
120DRB

Chandler

Cooper Road: South of
Queen Creek to
Chandler Heights

Design roadway
widening

2015

Jun-19

1.6

RARF

(569,450) -

569,450 -

2015

RARF

569,450

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase | (Cooper Rd: S
of Queen Creek to Chandler
Heights Road) design to occur in
2015, right-of-way to occur in
2015, and construction to occur
in 2019. Create separate listings
for project work and
reimbursement. Switch funding
source from STP-MAG to RARF.
Exchange reimbursement years
with Ray Rd at McClintock.
Accelerate reimbursement from
2017 to 2015.

ACI-COP-10-03-A

CHN15-
120RRB

Chandler

Cooper Road: South of
Queen Creek to
Chandler Heights

Acquisition of right-of-
way for roadway
widening

2015

Jun-19

1.6

RARF

(875,000) -

875,000 -

2015

RARF

875,000

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road. Segment the
project into two phases. Phase |
(Cooper Rd: S of Queen Creek to
Chandler Heights Road) design to
occur in 2015, right-of-way to
occur in 2015, and construction
to occur in 2019. Create separate
listings for project work and
reimbursement. Switch funding
source from STP-MAG to RARF.
Exchange reimbursement years
with Ray Rd at McClintock.
Accelerate reimbursement from
2017 to 2015.

ACI-COP-10-03-A

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
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TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.
Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN15-
121Dz

Chandler

Cooper Road:
Chandler Heights to
Riggs Road

Design roadway
widening

2015

Jun-22

Local

258,931

258,931

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase Il (Cooper Rd:
Chandler Heights to Riggs Rd)
design to occur in 2015, right-of-
way to occur in 2020, and
construction to occur in 2021.
Create separate listings for
project work and reimbursement.
Switch funding source from STP-
MAG to RARF. Exchange
reimbursement years with Ray Rd
at McClintock. Accelerate
reimbursement from 2023 to
2015.

ACI-COP-10-03-B

CHN15-
121DRB

Chandler

Cooper Road:
Chandler Heights to
Riggs Road

Design roadway
widening

2015

Jun-22

RARF

(181,252)

181,252

2015

RARF

181,252

Amend: New TIP listing. Add
Cooper Road: South of Queen
Creek to Riggs Road into the ALCP
resulting from the deletion of
Kyrene at Ray Road (All-KYR-10-
03), Chandler at Kyrene (All-CHN-
30-03), and Ray at Rural (All-RAY-
50-03). Segment the project into
two phases. Phase Il (Cooper Rd:
Chandler Heights to Riggs Rd)
design to occur in 2015, right-of-
way to occur in 2020, and
construction to occur in 2021.
Create separate listings for
project work and reimbursement.
Switch funding source from STP-
MAG to RARF. Exchange
reimbursement years with Ray Rd
at McClintock. Accelerate
reimbursement from 2023 to
2015.

ACI-COP-10-03-B

CHN14-
110RWZ

Chandler

Gilbert Rd: Queen
Creek to Hunt Hwy

Acquisition of right-of-
way for roadway
widening

2014

n/a

Local

1,109,932

1,109,932

Amend: Create separate TIP
listings for work and

reimbursement.

ACI-GIL-10-03-B

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. . Amend: New TIP listing. Create
X Acquisition of right-of- .
CHN14- Gilbert Rd: Queen separate TIP listings for work and
Chandler way for roadway 2014 n/a 4 2 4 RARF (115,524) - 115,524 - 2014 RARF 115,524 | ACI-GIL-10-03-B
110RRB Creek to Hunt Hwy X A reimbursement. Defer 2014
widening X
reimbursement balance to 2015.
Acquisition of right-of Amend: New TIP listing. Create
CHN15- Gilbert Rd: Queen separate TIP listings for work and
Chand| fi d 2015 4 2 4 RARF 661,428 - 661,428 - 2015 RARF 661,428 . ACI-GIL-10-03-B
110RRB andier Creek to Hunt Hwy xiage:i;roa way n/a ( ) reimbursement. Defer 2014
€ reimbursement balance to 2015.
Amend: Create separate TIP
CHN12- ) oy ey |GilPertRd: Queen Constructroadway | 5505 | 4y | 2 4 Local 2,669,406 ; - | 2,669,406 | - - - listings for workand ACGIL-10-03-C
103CZ2 Creek to Ocotillo widening reimbursement. Defer project
open year from 2013 to 2014.
Amend: New TIP listing. Create
separate TIP listings for work and
CHN14- Gilbert Rd: Construct d imbi t. Defe ject
Chandler |CIPertRd: Queen ONSIrUCtToadway | 5414 | Jul-14 1 2 4 RARF | (1,826,185) - | 1,826,185 - | 2014 | RARF | 1,826,185 | C/moursement Deterprojec ACIGIL10-03-C
103CRB Creek to Ocotillo widening open year from 2013 to 2014.
Defer remaining 2014
reimbursement to 2015.
Amend: New TIP listing. Create
CHN15- Gilbert Rd: Construct road te listings f k and
Chandler |S1PertRd: Queen - Constructroadway | 5y o |y, | g 2 4 RARF (62,375) ; 62,375 - | 2015 | RARF 62,375 | cparate Istingstor Workand - ., g 15.03.c
103CRB Creek to Ocotillo widening reimbursement. Defer remaining
2014 reimbursement to 2015.
Amend: Create separate listings
s Gilbert Rd: Ocotillo Constructroad fDorfwork afndtreimburser?ent.
- onstruct roadwa efer project open year from
Chandler |Rd to Chandler onstr V' | 2013 | un-1a | 1 2 4 Local 4,852,759 . - | ass2,759 | - - - project open y ACIGIL-10-03-D
104cz Heights widening 2013 to 2014. Advance
e reimbursement from 2018/2019
to 2017.
Amend: Create separate listings
CHN14 Gilbert Rd: Ocofillo Construct roadway fDO;f:Iro:r(ojzgtI::)::szir?ril:;
Chand| Rd to Chandl 2014 | Jun-14 1 2 4 Local 4,852,759 - - 4,852,759 - - - ACI-GIL-10-03-D
104027 andier i c:]ts andier widening un oca 8% 0% 2013 to 2014. Advance
e reimbursement from 2018/2019
to 2017.
Amend: New TIP listing. Create
CHN17 Gilbert Rd: Ocotillo Construct roadwa separate listings for work and
Chandler |Rd to Chandler L v 2017 | Jun-14 1 2 4 RARF (6,160,000) - 6,160,000 - 2017 RARF 6,160,000 |reimbursement. Advance ACI-GIL-10-03-D
104CRB X widening X
Heights reimbursement from 2018/2019
to 2017.
Amend: Create separate listings
for work and reimbursement.
CHN14 Gilbert Rd: Chandler Construct roadwa Def\;vr ortion o:‘ r:'ect
Chandler |Heights Rd to Hunt L ¥ 2014 | Jul-15 1 2 4 Local 1,479,623 - - 1,479,623 - - - P X proj ACI-GIL-10-03-E
108Cz2 Hw widening construction phase from 2013 to
¥ 2014. Defer project open year
from 2014 to 2015.
Gilbert Rd: Chandler Amend: New TIP listing. Create
CHN20- i Construct roadway .
108CRB Chandler |Heights Rd to Hunt widenin 2020 | Jul-15 1 2 4 RARF (1,479,623) - 1,479,623 - 2020 RARF 1,479,623 |separate listings for work and ACI-GIL-10-03-E
Hwy e reimbursement.
Shaded cells indicate updates since Management Committee 4/58
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Gitbert-Re-Chandter Amend:-Delete HP-isting—Create-
Chandler |HeightsRd-te-Hunt X X 2644 | a5 1 2 4 RARF | —613;164- ——613;364- | Unfunded | RARF | ——613;164- | separatetistingsforwerkand- ACI-GIL-10-03-E
1O8SAV readway-widening !
Hwy reimbursement:
Gilbert Rd: Chandler . ) Amend: New TIP listing. Create
CHN27- . Project savings for .
Chandler |Heights Rd to Hunt X X 2014 | Jul-15 1 2 4 RARF - - 1,769,620 1,769,620 | Unfunded | RARF 1,769,620 |separate listings for work and ACI-GIL-10-03-E
108SRB roadway widening K
Hwy reimbursement.
Chandler |HeightsRd-te-Hunt R 2619 | Jun-14 1 2 4 toeal | —1156,456- —HA567456- | Unfunded | RARF | —1;356;456- |separatetistingsforwerkand- ACI-GIL-10-03-E
108€Z3 widenring )
Hwy reimbursement:
Amend: Advance project design
phase from 2018 to 2015.
CHN18- Road: Ari Desi d '
Chandler |-oac: Arizona esign roadway 2015 | Dec21 | 1 2 4 local | 1,760,900 - - | 1760900 | - - ~  |from 2020t0 2021. Generate | AC-PRC-10-03-A
109DZ Avenue to McQueen |widening o
separate listings for work and
Road K
reimbursement. Exchange
reimbursement years with ACI-
PRC-10-03-C.
Amend: New TIP listing. Advance
project right-of-way phase from
2019 to 2015. | ject
Chandler Heights o . AO 020 ncrease projec
CHN1S Road: Arizona Acquisition of right-of- right-of-way phase costs. Defer
- N 1Z
Chandler way for roadway 2015 | Dec-21 1 2 4 Local 3,210,000 - - 3,210,000 - - - project open year from 2020 to ACI-PRC-10-03-A
109RWZ Avenue to McQueen . ) S
widening 2021. Generate separate listings
Road )
for work and reimbursement.
Exchange reimbursement years
with ACI-PRC-10-03-C.
Amend: New TIP listing. Create
Chandler Heights separate TIP listings for work and
CHN18- Road: Ari Desi d imbi t. Exch
Chandler | 0% Arzona esien roadway 2018 | Dec21 | 1 2 4 | RARF (720,825) 720,825 - | 2018 | RARF 720,825 | S mPUrsement. Exchange ACIPRC-10-03-A
109DRB Avenue to McQueen |widening reimbursement years with ACI-
Road PRC-10-03-C (advance from
2022).
Amend: New TIP listing. Create
Chandler Heights . . separate TIP listings for work and
CHN18 Road: Arizona Acquisition of right-of- reimbursement. Exchange
Chandler : way for roadway 2018 | Dec-21 1 2 4 RARF (567,000) - 567,000 - 2018 RARF 567,000 | . : g ACI-PRC-10-03-A
109RRB Avenue to McQueen widenin reimbursement years with ACI-
Road e PRC-10-03-C (advance from
2022).
McQueen Road: Amend: Create separate TIP
CHN10- Desi d
Chandler |Ocotillo Road to Riggs | 5" ' o2¢Way 2011 | n/a 2 2 4 Local 136,736 ; ; 136,736 | - - - listings for work and ACL-PRC-10-03-C
101Dz widening X
Road reimbursement
CHN10 McQueen Road: acquisition of right-of- Amend: Create separate TIP
101027 Chandler |Ocotillo Road to Riggs |way for roadway 2011 n/a 2 2 4 Local 929,974 - - 929,974 - - - listings for work and ACI-PRC-10-03-C
Road widening reimbursement
CHN10 McQueen Road: acquisition of right-of- Amend: Create separate TIP
101RWZ Chandler |Ocotillo Road to Riggs |way for roadway 2012 n/a 2 2 4 Local 929,974 - - 929,974 - - - listings for work and ACI-PRC-10-03-C
Road widening reimbursement
Amend: New TIP listing. Create
McQueen Road: . .
CHN15- R ) Design roadway separate TIP listings for work and
Chandler |Ocotillo Road to Riggs | ., . 2015 n/a 2 2 4 RARF (136,736) 136,736 - 2015 RARF 136,736 | . ACI-PRC-10-03-C
101DRB Road widening reimbursement. Advance
reimbursement from 2017.
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Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
o . Amend: New TIP listing. Create
McQueen Road: acquisition of right-of- .
CHN15- ) . separate TIP listings for work and
Chandler |Ocotillo Road to Riggs |way for roadway 2015 n/a 2 2 4 RARF (1,859,949) 1,859,949 - 2015 RARF 1,859,949 K ACI-PRC-10-03-C
101RRB Road widenin reimbursement Advance
e reimbursement from 2017/2018.
CHN12 Ocotillo Road: Acquisition of right-of- Amend: Defer project open vear
Chandler |Arizona Avenueto | way for roadway 2013 | Jul-15 1 2 4 | HsIP-AZ 67,533 565,800 . 633,333 | 2013 | HSIP-AZ | 565,800 : project open y ACIPRC-10-03-D
102RWZ ) | from 2014 to 2015.
McQueen Road widening
CHN13 Ocotillo Road: Construct Roadwa Amend: Defer project open from
Chandler |Arizona Avenue to Nt Vo] 2013 | Jul-is 1 2 4 | HsIP-Az 139,878 | 1,157,061 - | 1,296,939 | 2013 | HSIP-AZ | 1,157,061 : project op ACI-PRC-10-03-D
102C22 Widening 2014 to 2015.
McQueen Roa
SHiEE Chandier |Arizonafvenuete | oo BN RoAdWaY 2013 | Jur14 1 2 4 Loeal |—602,123 602123 | 2014 | RARF |—4214ge | mend: DeleteTIPlisting. Defer |\ 000050
A R design to 2014.
MeQueenRoad
Amend: Defer design phase work
to 2014. Defer project open year
CHN14 Ocotillo Road: Design Roadwa from 2014 to 2015. Create
Chandler |Arizona Avenue to ) g ) ¥ 2014 | Jul-15 1 2 4 Local 986,200 - - 986,200 - - - separate TIP listings for work and | ACI-PRC-10-03-D
102Dz Widening K
McQueen Road reimbursement. Decrease total
design phase costs from
$1,204.246
Ocotillo Road: )
CHN14- . Construct roadway Amend: Defer project open from
Chandler |Arizona Avenue to . . 2014 Jul-15 1 2 4 HSIP-AZ 4,856,124 2,250,773 - 7,106,897 2014 HSIP-AZ 2,250,773 ACI-PRC-10-03-D
102Cz widening 2014 to 2015.
McQueen Road
Amend: New TIP listing. Defer
design phase work to 2014. Defer
project open year from 2014 to
CHN14- Oc.otillo Road: Design Roadway 2015. Create se'parate TIP listings
102DRB Chandler |Arizona Avenue to Widenin 2014 | Jul-15 1 2 4 RARF (586,845) - 586,845 - 2014 RARF 586,845 |for work and reimbursement. ACI-PRC-10-03-D
McQueen Road 6 Decrease total design phase costs
from $1,204,246. Defer
reimbursement balance from
2014 to 2015.
c Ocotilo-Roaek— Aequisition-efright-of- - .
Chandler |Arizona-Avendeto-  |wayforroadway- 2014 | Ju14 1 2 4 RARF —1533333 (1533333 | 2044 | RARF |—3533,333 Amend: Delete,ﬂp listing. Project |, | pec 10030
TO2RWZ . ROW funded with HSIP-AZ.
MeQueenRoad widening
o Road: A eericiti e £ - .
SHiv Chandler |Arizona-Avendeto-  |wayforroadway- 2014 | Ju14 1 2 4 RARF | —476,666- —1.056,667 |—1,533,333- | 2044 | RARF |—1,056,667 Amend: Delete_ﬂp listing. Project |, | pec 10030
102RW2Z . . ROW funded with HSIP-AZ.
MeQueenRead widening
Ocotilo-Roaek— Acquisition-ofright-of- D isting. Proi
SHA Chandier |ArizonaAvenuete  |way-forroadway- 2034 | ka4 | 2 2 4 | RARF |— 331226 250528 | 370754-| 2014 | RARF |—250,52g | mend: Delete TIP listing. Project)| o\ oo 15
102622 . . ROW funded with HSIP-AZ.
MeQueenRead widening
Al d: New TIP listing. Creat
Ocotillo Road: Acquisition of right-of- men ew sting. Lreate
CHN14- : separate listings for work and
Chandler |Arizona Avenue to way for roadway 2014 | Jul-15 1 2 4 RARF (401,477) - 401,477 - 2014 RARF 401,477 |, ) ACI-PRC-10-03-D
102RRB McQueen Road widenin reimbursement. Defer project
8 open from 2014 to 2015.
Oeotito-Read— Amend: Delete TIP listing. Create
Chandler |Arizona-Avende-to- L 2644 | o34 1 2 4 RARF | —284;459- ——663,831 | —948,336-| 26814 RARF |——663;83% |separate TIP listings for work and | ACI-PRC-10-03-D
; reimbursement.
MeQueen-Read .

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

widening

Exchange reimbursement year
with All-RAY-20-03 (advance
from 2022)

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Create
CHN14- Ocotillo Road: Construct roadway separate listings for wtg)rk and
Chandler |Arizona Avenue to . . 2014 | Jul-15 1 2 4 RARF (172,996) - 172,996 - 2014 RARF 172,996 | . . ACI-PRC-10-03-D
102CRB McQueen Road widening reimbursement. Defer project
open from 2014 to 2015.
Oeotilo-Read— Amend: Delete TIP listing. Create
Chandler |Arizena-Avenueto- . . 2044 | Hul-4 £ 2 4 teeat | —3:6744321 —3;674;32%- | 2648 RARF |—938;525- |separate TIP listings for work and | ACI-PRC-10-03-D
1626372 widening X
MeQueenRead reimbursement.
Amend: New TIP listings. Create
CHN1S- Oc‘otillo Road: Design Roadway separate TIP listings for work and
102DRB Chandler |Arizona Avenue to Widening 2015 | Jul-15 1 2 4 RARF (256,127) - 256,127 - 2015 RARF 256,127 |reimbursement. Defer ACI-PRC-10-03-D
McQueen Road reimbursement balance from
2014 to 2015.
Amend: New TIP listings. Create
CHN15- Ocotillo Road: Acquisition of right-of- separate TIP listings for work and
102RRB Chandler |Arizona Avenue to way for roadway 2015 Jul-15 1 2 4 RARF (2,448,051) - 2,448,051 - 2015 RARF 2,448,051 |reimbursement. Defer ACI-PRC-10-03-D
McQueen Road widening reimbursement balance from
2014 to 2015.
Amend: New TIP listings. Create
CHN1S- Oc.otillo Road: Construct roadway seParate TIP listings for work and
102CRB Chandler |Arizona Avenue to widening 2015 | Jul-15 1 2 4 RARF (490,835) - 490,835 - 2015 RARF 490,835 |reimbursement. Defer ACI-PRC-10-03-D
McQueen Road reimbursement balance from
2014 to 2015.
Amend: New TIP listing. Create
separate listings for work and
Ocotillo Road: reimbursement. Defer project
ig;“cl:‘; Chandler |Arizona Avenue to Sv?;]:;::;t roadway | 016 | ul-as 1 2 4 RARF (938,525) ; 938,525 - | 2016 | RARF 938,525 |open from 2014 to 2015. ACL-PRC-10-03-D
McQueen Road Advance a portion of project
reimbursement from 2018 to
2016.
el Tiand . X Amend: Delete TIP listing. Create
Chandler |Arizona-Avende-to- ' R € X 207 ke 1 2 4 ST —1L 407,736 |—1L407,736- | Unfunded | RARF | —31,467736- |separate TIP listings for work and | ACI-PRC-10-03-D
MeQueenRoad & reimbursement.
Amend: New TIP listing. Advance
design phase from 2021 to 2016.
CHN16- Chandler Ocotillo R:f)ad: Cooper Dgsing roadway 2016 | Jun-22 25 ) 4 Local 1,674,875 . . 1,674,875 B B B Createlseparate listing for work ACLPRCA0-03-E
111Dz Road to Gilbert Rd widening and reimbursement. Exchange
reimbursement year with All-RAY-
20-03 (advance from 2022)
Amend: New TIP listing. Advance
right-of-way phase from 2022 to
. Acquisition of right-of- 2016. Create separate listing for
ETI‘Rlv?/_z Chandler g;:z'tlz 23;:&%‘:10“9' way for roadway 2016 | Jun22 | 25 2 4 | Local | 1,580,000 - - | 1,580,000 - - ~ | workand reimbursement. ACHPRC-10-03-€

Shaded cells indicate updates since Management Committee
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Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP

6/17/2014

TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost | Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

CHN18-
111DRB

Chandler

Ocotillo Road: Cooper
Road to Gilbert Rd

Design roadway
widening

2016

Jun-22

2.5

RARF (1,172,413) -

1,172,413

2018

RARF

1,172,413

Amend: New TIP listing. Advance
design phase from 2021 to 2016.
Create separate listing for work
and reimbursement. Exchange
reimbursement year with All-RAY-
20-03 (advance from 2022)

ACI-PRC-10-03-E

CHN14-
112Dz

Chandler

Old Price Rd at Queen
Creek Rd:
Intersection
Improvements

Design Intersection
Improvement

2014

Jul-15

0.8

Local 517,650 -

517,650

Amend: New Listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
at Queen Creek Rd. Advance
project open year from 2021 to
2015. Advance design from 2019
to 2014. Create separate listing
for work and reimbursement.
Exchange reimbursement with
ACI-RAY-20-03-B (accelerate from
2019)

ACI-PRC-10-03-G

CHN14-
112¢z

Chandler

Old Price Rd at Queen
Creek Rd:
Intersection
Improvements

Construct roadway
widening

2014

Jul-15

0.8

Local 1,923,400 -

1,923,400

Amend: New listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
at Queen Creek Rd. Advance
project open year from 2021 to
2015. Advance construction from
2021 to 2014. Create separate
listing for work and
reimbursement. Exchange
reimbursement with ACI-RAY-20-
03-B (accelerate from 2020)

ACI-PRC-10-03-G

CHN15-
112DRB

Chandler

Old Price Rd at Queen
Creek Rd:
Intersection
Improvements

Design Intersection
Improvement

2015

Jul-15

0.8

RARF (517,650)

517,650

2015

RARF

517,650

Amend: New Listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
at Queen Creek Rd. Advance
project open year from 2021 to
2015. Advance design from 2019
to 2014. Create separate listing
for work and reimbursement.
Exchange reimbursement with
ACI-RAY-20-03-B (accelerate from
2019)

ACI-PRC-10-03

-G

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New listing. Change
project location from Price Rd at
Queen Creek Rd to Old Price Rd
X at Queen Creek Rd. Advance
Old Price Rd at Queen |
project open year from 2021 to
CHN17- Creek Rd: Construct roadway .
Chandler X . . 2018 Jul-15 0.8 6 6 RARF (1,141,000) 1,141,000 - 2018 RARF 1,141,000 |2015. Advance construction from | ACI-PRC-10-03-G
112CRB Intersection widening
2021 to 2014. Create separate
Improvements L
listing for work and
reimbursement. Exchange
reimbursement with ACI-RAY-20-
03-B (accelerate from 2020)
Amend: Advance project
CHN10: McQueen Road: Construct roadwa ;ggsstr:(;t\i::czha:oe':::ct)z 2e‘::[ge:-)r
Chandler |Chandler Heights to . v 2015 | Jul-16 1 2 4 Local 5,478,000 - = 5,478,000 - - - | proj peny ACI-PRC-10-03-
101Cz2 ) widening from 2018 to 2016. Create
Riggs Road L
separate listings for work and
reimbursement.
Amend: New listing. Advance
McQueen Road: project construction phasefrom
CHN20- . Construct roadway 2018 to 2015. Advance project
Chandler |Chandler Heights to . . 2020 Jul-16 1 2 4 RARF (589,890) 589,890 - 2020 RARF 589,890 ACI-PRC-10-03-)
101CRB . widening open year from 2018 to 2016.
Riggs Road o
Create separate listings for work
and reimbursement.
Amend: New TIP listing. Advance
ject right-of- hase fi
CHN15 Queen Creek Rd: Acquisition of right-of- g(;?:ionzgo150A:\7ayn’ZeaS:>';:tm
Chandler |McQueen Rd to way for roadway 2015 | Jun-19 2 2 6 Local 2,196,631 - - 2,196,631 - - - 3 proj ACI-QNC-10-03-B
110RWZ . o open from 2021 to 2019. Create
Gilbert Rd widening o R
separate listings for project work
and reimbursement.
Amend: New TIP listing. Advance
Queen Creek Rd: project construction phase from
CHN16- Construct road
11002 Chandler |McQueen Rd to Wci’;]:nri:c roadway 1 5017 | sun-19 | 2 2 6 local | 5,165,000 - - | 5165000 | - - ~  |2020/2021 to 2017/2018. AC-ONC-10-03-8
Gilbert Rd & Advance project open from 2021
to 2019.
Amend: New TIP listing. Advance
Creek Rd: j i
CHN17- Queen Creel Construct roadway project construction phase from
110CZ Chandler |McQueen Rd to ideni 2018 | Jun-19 2 2 6 Local 9,490,462 - - 9,490,462 - - - 2020/2021 to 2017/2018. ACI-QNC-10-03-B
widenin
Gilbert Rd s Advance project open from 2021
t0 2019.
Amend: Create separate listings
for work and reimbursement.
CHN14- Chandler Blvd at Alma | Design intersection Defer project open year from
Chandl 2014 | Jul-17 0.25 4 6 Local 372,487 - - 372,487 - - - All-CHN-10-03
109DZ AN | Sehool Rd improvement u oca ! ’ 2016 to 2017. Total design costs
and reimbursement amount
/years remain unchanged.
Shaded cells indicate updates since Management Committee 9/58




Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Create separate listings
for work and reimbursement.
Defer project open year from
Acquisiti f right-of- 2016 to 2017. D total
CHN14- Chandler Blvd at Alma | co-i1ton ot rignt-o oo to ecreasetota
Chandler way for intersection 2014 | Jul-17 0.25 4 6 RARF 731,607 - - 731,607 - - - right-of-way costs and All-CHN-10-03
109RWZ School Rd X ;
improvement reimbursement; transfer a
portion of ROW reimbursement
to project construction phase
($153.685)
Acquisition of right-of- X
CHN110- Chandler Blvd at Aima . i Amend: Defer project open year
Chandl f t t 2014 | Jul-17 0.25 4 6 HSIP-AZ 71,579 1,184,190 - 1,255,769 | 2014 HSIP 1,184,190 All-CHN-10-03
08RWZ2 ander | s thool Rd way torintersection ! ’ from 2016 to 2017.
improvement
Amend: New TIP listing. Create
separate listings for work and
CHN14- Chandler Blvd at Al Design int ti imbi t. Defe ject
Chandler |- andier BiveatAima vesignintersection | 4,4 | jy117 | 025 4 6 RARF (140,910) 140,910 - | 2014 | RARF 140,910 |&'MPursement. Deter projec AIl-CHN-10-03
109DRB School Rd improvement open year from 2016 to 2017.
Shift reimbursement balance of
project design phase to 2015.
S e e Amend: Delete TIP listing. Create
CHNI4- ChandlerBlvdat-Ahma-
Chandler way#e%eﬁe&m 2044 | Peci6 025 4 3 toeal | ——607,116- —607,416-| 2015 RARF | —326,685- seParate listings for work and All-CHN-10-03
improvement reimbursement.
Amend: Delete TIP listing.
. . Construction phase deferred to
EHNI4- ChandlerBlvdatAlma-| Constructintersection-
Chandler ) 2044 | Beed6 625 4 6 toeat 264,500 264;500-| 26345 RARF | —385;456-12016. Switch construction All-CHN-10-03
R Szkeslle mprovernent R )
reimbursement funding source
from RARF to STP-MAG.
Amend: New TIP listing. Create
CHN15- Chandler Blvd at Al Design int ti te listings f k and
Chandler | onci€r BVa atAima) DEsign INtersection \ Ho1¢| 117 | 0,25 4 6 RARF (119,868) 119,868 - | 2015 | RARF 119,868 | cParate lIstings for work an AlCHN-10-03
109DRB School Rd improvement reimbursement. Shift balance of
2014 reimbursement to 2015.
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer project
open year from 2016 to 2017.
Acquisition of right-of- Decrease total right-of-way costs
CHN15- Chandler Blvd at Alma X A K
109RRB Chandler school Rd way for intersection 2015 | Jul-17 0.25 4 6 RARF (512,125) - 512,125 - 2015 RARF 512,125 |and reimbursement; transfer a All-CHN-10-03
improvement portion of ROW reimbursement
to project construction phase
($153,685). Defer Right-of-way
reimbursement from 2014 to
2015.
Amend: Delete TIP listing.
. . Construction phase deferred to
EHNIS- ChandlerBlveatAlma-| Constructintersection-
100¢z Chandler SehoolRd ) 2015 | Beel6 | 625 4 6 RARF | —452,746- —H149;656- | —1642;366- | 2615 RARF | —1145;656-|2016. Switch construction All-CHN-10-03
improvement . .
reimbursement funding source
from RARF to STP-MAG.
Shaded cells indicate updates since Management Committee 10/58
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

Shaded cells indicate updates since Management Committee

ALCP - INTIP e//aois
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. . Amend: Delete TIP listing. Create
EHNIS- ChandlerBlveat-Alma-| Constructinterseetion-
109cz2 Chandler . 2015 | bBeelb | 625 4 6 teeat | —3386;338 —4;:386;338- | Unfunded | RARF | —0434543- separate listings for work and All-CHN-10-03
reimbursement.
CHN110- Chandler Blvd at Al Construct int ti Al d: Def ject
Chandler |- oncier Bivaat Aima jtonstruct Intersection’| o416 | jy1.17 | 0.25 4 6 | HSIP-AZ | 1,334,806 | 4,208,929 - | 5543735 | 2016 | HSIP-AZ | 4,208,929 | MENC: DETETPTOIECLOPENYEAT |\ ciin-10.03
09C School Rd improvement from 2016 to 2017.
. . Amend: New TIP listings. Defer
Project Savings for )
CHN27- Chandler Blvd at Alma |, . project open year from 2016 to
Chandler intersection 2016 Jul-17 0.25 4 6 RARF 941,543 - - 941,543 | Unfunded | RARF 941,543 . All-CHN-10-03
109SRB School Rd ) 2017. Create separate listings for
improvement .
work and reimbursement.
Amend: New TIP listing. Decrease
2015 right-of-way
reimbursement from $326,685
to $173,000 and transfer savings
to construction phase. Defer
CHN16- Chandler Blvd at Al Construct int ti ject f 2016 t
Chandler | onci€r Blva ataima) Lonstruct INTErsection ) 516\ 1.7 | 0,25 4 6 |STP-MAG 126,545 | 2,093,545 - | 2,220,090 | 2016 |STP-MAG| 2,093,545 |Pro/ect openyearirom © | ancHn-10.03
109Cz School Rd improvement 2017. Defer a portion of
construction reimbursement
from 2015 to 2016 ($1,334,806)
and accelerate remaining portion
of reimbursement from 2017 to
2016 ($605,054).
e e Amend: Delete TIP listing. Create
CHNIS- ChandlerBlvdat-Ahna-
Sompeler FRmeesatee 207 Beell 625 4 19 RARF —605;054- | —605;054-| 2047 RARF |——665;654- |separate listings or work and All-CHN-10-03
FO9SAV SchoolRd X X
proverment reimbursement.
Lo . Amend: Delete listing. Segment
EHNAF- Designintersection- -
Chandler |RayRd-atDebsonRd | 2047 | ub20 63 4 6 STR-MAG 926,250 926,250-| 2047 |SFR-MAG|——926;250- (Ray Road at Dobson into two All-RAY-20-03
105bZ improvement
phases.
CHNAS Aequisition-efright-of- Amend: Delete listing. Segment
Chandler |RayRd-atDebsonRd |wayforintersection- 2048 | jul-20 o3 4 6 SHR-MAG | —F06,537 | —1,663:463- —1;776;000- | 2018 |SFR-MAG|—1;063;463- [Ray Road at Dobson into two All-RAY-20-03
e phases.
Amend: New TIP listing. Segment
Ray Road at Dobson into two
h LA ign for Ph
CHN14- Ray Rd at Dobson Rd |Design Intersection phases. Advance design for Phase
Chandler 2014 | Jan-15 0.3 4 4 Local 80,000 - - 80,000 - - - | from 2017 to 2014. Advance All-RAY-20-03-A
105DZ (Phase ) Improvement
open date for Phase | from 2020
to 2015. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance right-of-way for
CHN14- Ray Rd at Dob: Rd |Construct int ti 201 2014.
Chandler | oY R¢atiobson RA JLONSUUCINTErSECton | 5414 | jan15 | 0.3 4 4 Local 300,000 ; ; 300,000 - - - Phase | from 2017 to 2014 AIRAY-2003-A
105RWZ (Phase ) improvement Advance open date for Phase |
from 2020 to 2015Create
separate listings for work and
reimbursement.
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance design for Phase
. X | from 2017 to 2014. Advance
CHN15- Ray Rd at Dobson Rd |Design Intersection
Chandler 2015 | Jan-15 0.3 4 4 RARF (56,000) 56,000 - 2015 RARF 56,000 |open date for Phase | from 2020 All-RAY-20-03-A
105DRB (Phase ) Improvement A
to 2015. Create separate listings
for work and reimbursement.
Accelerate reimbursement from
2017 to 2015.
Amend: New TIP listing. Segment
Ray Road at Dobson into two
phases. Advance right-of-way for
Phase | from 2017 to 2014.
CHN15- Ray Rd at Dobson Rd |Construct intersection Advance open date for Phase |
Chandler . 2015 | Jan-15 0.3 4 4 RARF (210,000) 210,000 - 2015 RARF 210,000 All-RAY-20-03-A
105CRB (Phase ) improvement from 2020 to 2015. Create
separate listings for work and
reimbursement. Accelerate
reimbursement from 2017 to
2015.
Amend: Delete TIP listing. Project
. Lo . deferred to 2022-2024. Project
CHNT6- Ray-Rd-at-MeClintoek- | Besign-intersection-
106¢2 Chandler o . 2016 | 38 03 4 6 STR-MAG | —244;050-| ——569;456- —813;566-| 2016 |SFR-MAG|—569;456-|open deferred from 2018 to All-RAY-40-03
improvement .
2025. Exchange reimbursement
with ACI-COP-10-03.
Amend: Delete TIP listing. Project
. Aeguisition-ofright-of- deferred to 2022-2024. Project
e Ray-Re-at-MeChntoek . .
106¢2 Chandler o way-forinterseetion- | 2047 | #ub18 63 4 6 STP-MAG | —375,000- | —875;006- —31;256,006- | 2617 |STR-MAG|——=875;6066- | open deferred from 2018 to All-RAY-40-03
HRprevement 2025. Exchange reimbursement
with ACI-COP-10-03.
Amend: Delete TIP listing. Project
. . . deferred to 2022-2024. Project
CHNTS- Ray-Rd-at-MeClintoek- |Constructinterseetion-|
106c2 Chandler o . 2018 | 38 03 4 6 STR-MAG | —397106- | —526;586- —31;323;686- | 2618 |SFR-MAG|—526;586- |open deferred from 2018 to All-RAY-40-03
improvement .
2025. Exchange reimbursement
with ACI-COP-10-03.
Amend: Delete TIP listing. Project
. X X deferred to 2022-2024. Project
EHNES- Ray-ReatMeChnteck |Constructinterseetion
106c22 e o X 2048 | $u18 a3 4 6 SFP-MAG | — 1,756,406~ | —3,275,267- —5;031;613- | 2048 |STP-MAG|—3;275;267 |open deferred from 2018 to All-RAY-40-03
improvement .
2025. Exchange reimbursement
with ACI-COP-10-03.
El Mi Rd: Cact
to Gll;angde& actus Amend: Decrease 2012 project
ELM12- Desi i .
M El Mirage |Thunderbird Rd: _e5|gr1 roadway 2012 - - - - Local 126,671 - - 126,671 - - - design ph_asg costs Cree?te ACI-ELM-20-03-C
101Dz widening separate listings for project work
127th Avenue to B
and reimbursement.
Grand
El Mi :
| Mirage Rd: Cactus Amend: Decrease 2013 project
to Grand & . .
ELM12- . K Design roadway design phase costs. Create
El Mirage |Thunderbird Rd: o 2013 - -- - -- Local 461,797 - - 461,797 -- -- -- o A ACI-ELM-20-03-C
101D2Z2 widening separate listings for project work
127th Avenue to )
and reimbursement.
Grand

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
tEl 1\6/I|ragdegljd: Cactus Amend: Increase 2014 design
ELM14- . o faran . Design roadway phase costs. Create separate
El Mirage |Thunderbird Rd: . 2014 - - - - Local 1,965,838 - - 1,965,838 - - - L . ACI-ELM-20-03-C
101Dz widening listings for project work and
127th Avenue to .
reimbursement.
Grand
El Mirage Rd: Cactus Amend: New TIP listing. Create
to Grand & . separate listings for project work
ELM14- . ) Design roadway R
El Mirage |Thunderbird Rd: . 2014 - -- - -- RARF (852,944) - 852,944 - 2014 RARF 852,944 |and reimbursement. Defer ACI-ELM-20-03-C
101DRB widening )
127th Avenue to balance of 2014 design phase
Grand reimbursement to 2015.
El Mirage Rd: Cactus Amend: New TIP listing. Create
ELM15- ‘ to Grand & Design roadway separalte listings for project work
El Mirage |Thunderbird Rd: X . 2015 -- - -- - RARF (935,068) - 935,068 - 2015 RARF 935,068 |and reimbursement. Defer ACI-ELM-20-03-C
101DRB widening )
127th Avenue to balance of 2014 design phase
Grand reimbursement to 2015.
ELM13 Thunderbird Rd: Acquisition of right-of- Amenﬁ: Increatse erJetct rlght-otf—
El Mirage |127th Aveto Grand | way for roadway 2014 | Jul-16 | 095 4 4 Local 2,025,039 - - | 2025039 | -- S \Way phase costs. Lreate separate | ., ¢ v.20.03-¢
102RWZ e listings for work and
Avenue widening X
reimbursement.
EHME4- . Censtructroadway- Amend: Delete TIP listing. Work
EH-Mirage |127th-Aveto-Grand- 2014 | Jubie 695 4 4 teeal | —2806;439- —2806;439- | 20347 RARF |—3;964;508-| | ) ACI-ELM-20-03-E
102627 widenring will occur in 2015 and 2016.
Avenue
Thunderbird Rd:
ELM14- Construct road: A d: Creat te listi
El Mirage |127th Aveto Grand | o or it fO3OWaY 1 o615 | Jul16 | 0.95 4 4 Local 714,286 ; - 714,286 | - - mend: Lreate separate ISUNgs | ¢\ ¢ m-20.03-€
102Cz widening for work and reimbursement.
Avenue
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Advance
ELM15 Thunderbird Rd: Acquisition of right-of- reimbursement form FY 2016.
102RRB El Mirage |127th Ave to Grand way for roadway 2015 Jul-16 0.95 4 4 RARF (1,528,176) - 1,528,176 - 2015 RARF 1,528,176 |Increase right-of-way ACI-ELM-20-03-E
Avenue widening reimbursement amount from the
El Mirage Rd: Peoria Ave to
Cactus segment (ACI-ELM-20-03-
F).
ELM15 Thunderbird Re: Construct roadwa ?em 2::{::-?:: flclasrt mirlf ;iadte
- nstri r Wi
El Mirage |127th Aveto Grand | oo oo rO3EWaY 1 o015 | Jul-ie | 0.95 4 4 RARF (500,000) - 500,000 - | 2015 | RARF 500,000 |*CParate stings forw ACIELM-20-03-E
102CRB Avenue widening reimbursement. Advance
reimbursement from 2016.
ELM16 Thunderbird Rd: Construct roadwa Ame:d: ?ew Tr:P IISt'mi.o;\gd h
- nstri r Wi .
El Mirage |127th Aveto Grand | o oo Wt fO3OWaY 1 o616 | Jul1e | 0.95 4 4 Local 9,000,137 - - | 9000137 | - - - construction phase In ACI-ELM-20-03-E
102Cz widening Create separate listings for work
Avenue i
and reimbursement.
ELM16 Thunderbird Rd: Construct roadwa fem z::t:e'\ll'es‘:nﬂ: fI:: mirlf ;iadte
- nstri r Wi
El Mirage |127th Aveto Grand | o oo et FO3OWaY 1 o616 | Julte | 0.95 4 4 RARF | (1,964,508) - | 1,964,508 - | 2016 | RARF | 1,964,508 |*°P Istings Tor w ACI-ELM-20-03-E
102CRB Avenue widening reimbursement. Advance
reimbursement from 2017
VN Rd—Poort — " ; - — )
EEMA3- . 3 2 4 108, 108, 176, Amend: Delete TIP listing. Right- ACIELM-20-03-F
F1O3RWZ & . of-way deferred to 2014.

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Al d: New TIP listing. Add
ELM14 El Mirage Rd: Peoria |Acquisition of right-of- rirT;;nof WZW has:i;nfom new
El Mirage |Avenue to Cactus way for roadway 2014 | Jul-16 1 2 4 Local 1,420,000 - - | 1420000 | - - - g Y pnase | : ACI-ELM-20-03-F
103RWZ o Create separate listings for work
Road widening K
and reimbursement.
ELM14 El Mirage Rd: Peoria Construct roadwa Ame:d: Itr'lcrea;e 2015t Creat
El Mirage |Avenue to Cactus oSt V' | 2015 | Jul-16 1 2 4 Local 2,454,359 . - | 2454359 | - - construction phase costs. Lreate | .\ ¢ 12003
103Cz Road widening separate listings for work and
reimbursement.
Amend: New TIP listing. Create
separate listings for work and
ELM15 El Mirage Rd: Peoria |Acquisition of right-of- rilmburst?mke)nt. Decretase rlghtt-
- of-way reimbursement amoun
El Mirage |Avenue to Cactus way for roadway 2015 | Jul-16 1 2 4 RARF (1,000,000) - 1,000,000 - 2015 RARF 1,000,000 Y ) ACI-ELM-20-03-F
103RRB Road widenin and transfer remainder to the
€ Thunderbird Road: 127th Ave to
Grand segment (ACI-ELM-20-03-
E).
. . Amend: New listing. Create
ELM15 El Mirage Rd: Peoria Construct roadwa separate listings for work and
El Mirage |Avenue to Cactus i . ¥ 2015 Jul-16 1 2 4 RARF (500,000) - 500,000 - 2015 RARF 500,000 p g ACI-ELM-20-03-F
103CRB Road widening reimbursement. Advance
reimbursement from 2017/2018.
A d: D 2016
ELM15 El Mirage Rd: Peoria Construct roadwa c$i:ructi2;reisaie costs. Create
El Mirage |Avenue to Cactus L ¥ 2016 | Jul-16 1 2 4 Local 2,612,258 - - 2,612,258 - - - ) ,p : ACI-ELM-20-03-F
103Cz Road widening separate listings for work and
reimbursement.
. . Amend: New listing. Create
ELM16 El Mirage Rd: Peoria Construct roadwa separate listings for work and
El Mirage |Avenue to Cactus B v 2016 | Jul-16 1 2 4 RARF (4,936,103) - 4,936,103 - 2016 RARF 4,936,103 p g ACI-ELM-20-03-F
103CRB Road widening reimbursement. Advance
reimbursement from 2017/2018.
Amend: advance project right-of-
h fi 2016 to 2015.
ELM16 El Mirage Rd: Cactus |Acquisition of right-of- Xlsz;czser;z:t open f(:om 2019
El Mirage |Road to Grand way for roadway 2015 | Jun-16 | 15 4 4 Local 3,404,053 . - | 3404053 | - - - project op m e ACI-ELM-30-03-A
102RWZ . | to 2016. Create separate listings
Avenue widening ]
for project work and
reimbursement.
Amend: Advance project
construction phase from
El Mirage Rd: Cactus 2018/2019 to 2015/2016.
ELM18- . Irag u Construct roadway / . /
102¢2 El Mirage |Road to Grand widenin 2015 | Jun-16 1.5 4 4 Local 7,176,695 - - 7,176,695 - - - Advance project open year from | ACI-ELM-30-03-A
Avenue i 2019 to 2016. Create separate
listings for project work and
reimbursement.
Amend: Advance project
construction phase from
El Mirage Rd: Cactus 2018/2019 to 2015/2016.
ELM19- . Irag u Construct roadway / . /
102¢2 El Mirage |Road to Grand widenin 2016 | Jun-16 1.5 4 4 Local 8,780,561 - - 8,780,561 - - - Advance project open year from | ACI-ELM-30-03-A
Avenue i 2019 to 2016. Create separate
listings for project work and
reimbursement.

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. L . Amend: Delete TIP listing.
M- Ad t right-of- t
Ef-Mirage |Road-to-Grand- way-for roadway- 2017 | dun-19 5 4 4 B s I RARF | —1;191,419- vance project rig 0_ \{vay © | ACHELM-30-03-A
102RWZ X A 2015. Create separate listings for
: project work and reimbursement.
Amend: Create separate listings
FTH14- F tain |Shea Blvd: Technol Design Road i .
our\ ain ea Blvd: Technology §5|gn‘ oadway 2014 | Jan-16 08 5 6 Local 75,535 ) ) 75,535 - ,, - for work e?nd reimbursement. ACISHA10-03-8
101Dz Hills Dr to Cereus Wash Widening Defer project open year from
2014 to 2016.
Amend: Create separate listings
. Acquisition of right-of- for work and reimbursement.
FTH14- Fountain [Shea Blvd: Technolo
. &y way for roadway 2014 | Jan-16 0.8 5 6 Local 30,656 - - 30,656 - - - Defer project open year from ACI-SHA-10-03-B
101RWZ Hills Dr to Cereus Wash L .
widening 2014 to 2016. Combine total FY
2014 costs with FTH12-02RWZ2.
Amend: Generate separate
listings for work and
reimbursement. Decrease 2014
FTH14- Fountain |Shea Blvd: Technology |Construct roadway )
. . . 2014 Jan-16 0.8 5 6 Local 500,000 - - 500,000 - - - construction amount. ACI-SHA-10-03-B
101Cz Hills Dr to Cereus Wash widening -
Construction to occur 2014-2016.
Defer open year from 2014 to
2016.
Amend: New TIP listing. Create
separate listings for work and
FTH14- F tain |Shea Blvd: Technol Design Road i t. Defe ject
ountain j>nea Blvd: Technology) Design Roadway 2014 | Jan-16 | 08 5 6 RARF (35,960) . 35,960 - | 2014 | RARF 35,960 |€/mbursement. Defer projec ACISHA10-03-8
101DRB Hills Dr to Cereus Wash Widening open year from 2014 to 2016.
Defer reimbursement balance
from 2014 to 2015.
) . Aceuisition-ofright-of- Al d: Delete TIP listing.
. mend: Delete !s !ng
G2RWZ2 ) way-forroatway- 2014 | Junts o8 5 6 RARF | —4599- —36;730- | —15:328 | 2644 RARF | ——36;736- |Generate separate listings for ACI-SHA-10-03-B
Hills Brto-Cereus-Wash
widening work and reimbursement.
Amend: New TIP listing. Create
Acquisiti f right-of- isti
FTH14- Fountain |Shea Blvd: Technology Caqqu:r :)25 ;Ig ° 2014 | Jun-16 | 08 5 6 RARF (3,975) 3,975 2014 | RARF 3,975 Se'palr)ate “Stmgts Lorfwork éndt ACISHA-10-03-8
101RRB Hills  |DrtoCereus Wash | o) 'of roaaway u : . . ,975 |reimbursement. Defer projec
widening open year from 2014 to 2016.
Defer reimbursement balance
Amend: Delete TIP listing.
. Generate separate listings for
FRHE4- Feuntai |SheaBlve:TFechneotogy | Constructroadway-
. - 2044 | jun14 08 5 6 teeal | ——734;286- —F4;286-| 2615 RARF | ——566;006-|work and reimbursement. ACI-SHA-10-03-B
101E22 Hits Prto-Cereus-Wash widering .
Construction to occur FY2014-
FY2016.
Amend: Delete TIP listing.
e E i |s BlveT. Generate selparate listings for
X i ) 2044 | Juni4 0.8 5 6 el | — R —2 42454 | 2047 RARF | —4593,996- [work and reimbursement. ACI-SHA-10-03-B
101ez3 Hits Brto-Cereus-Wash widening .
Construction to occur FY2014-
FY2016.
Amend: New TIP listing. Generate
FTH15- Fountain [Shea Blvd: Technology |Construct roadway separate listings for work a_nd
X K A 2015 | Jan-16 0.8 5 6 Local 2,742,154 - - 2,742,154 - - - reimbursement. Construction to | ACI-SHA-10-03-B
101cz Hills Dr to Cereus Wash widening
occur 2014-2016. Defer open
year from 2014 to 2016.

Shaded cells indicate updates since Management Committee
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TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

FTH15-
101DRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Design Roadway
Widening

2015

Jan-16

0.8

RARF

(16,915)

16,915

2015

RARF

16,915

Amend: New TIP listings. Create
separate TIP listings for work and
reimbursement. Defer
reimbursement balance from
2014 to 2015.

ACI-SHA-10-03-B

FTH15-
101RRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Acquisition of right-of-
way for roadway
widening

2015

Jun-16

0.8

RARF

(17,484)

17,484

2015

RARF

17,484

Amend: New TIP listings. Create
separate TIP listings for work and
reimbursement. Defer
reimbursement balance from
2014 to 2015.

ACI-SHA-10-03-B

FTH16-
101CRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2015

Jan-16

0.8

RARF

(2,609,111)

2,609,111

2015

RARF

2,609,111

Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer project
open year from 2014 to 2016.
Defer 2014 reimbursement to
2015 and advance portion of
reimbursement from FY2017.

ACI-SHA-10-03-B

FTH16-
101cz

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2016

Jan-16

0.8

Local

714,286

714,286

Amend: New TIP listing. Generate
separate listings for work and
reimbursement. Construction to
occur 2014-2016. Defer open
year from 2014 to 2016.

ACI-SHA-10-03-B

FTH16-
101CRB

Fountain
Hills

Shea Blvd: Technology
Dr to Cereus Wash

Construct roadway
widening

2016

Jan-16

0.8

RARF

(193,996)

193,996

2016

RARF

193,996

Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer project
open year from 2014 to 2016.
Advance portion of
reimbursement from FY2017.

ACI-SHA-10-03-B

FTH18-
10207

Shea Blvd: Palisades
Blvd. to Technology
Dr

Fountain
Hills

Design Roadway
Widening

2018

Jun-20

2.2

Local

267,915

267,915

Amend: Generate separate
listings for work and
reimbursement.

ACI-SHA-10-03-C

GLB13-
103Dz

Germann Rd: Val Vista

Gilbert
Dr to Higley

Design roadway
widening

2013

Apr-15

Local

$ 317,450

$ 317,450

Amend: Generate separate
listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

GLB14-
103RWZ

Germann Rd: Val Vista

Gilbert
' Dr to Higley

Acquisition of right-of-
way for roadway
widening

2013

Apr-15

Local

S 989,350

$ 989,350

Amend: Generate separate
listings for work and
reimbursement. Increase project
ROW phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

GLB14-
103Dz

Germann Rd: Val Vista

Gilbert
' Dr to Higley

Design roadway
widening

2014

Apr-15

Local

$ 1,293,000

$1,293,000

Amend: Generate separate
listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

Shaded cells indicate updates since Management Committee

16/58




ALCP - INTIP

Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
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TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

GLB14-
103RW2Z

Germann Rd: Val Vista

Gilbert
toe Dr to Higley

Acquisition of right-of-
way for roadway
widening

2014

Apr-15

Local

$ 3,159,000

$ 3,159,000

Amend: Generate separate
listings for work and
reimbursement. Increase project
ROW phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

S 558235
7357

Amend: Delete TIP listing. Defer
project construction phase to
2015. Generate separate listings
for work and reimbursement.

ACI-GER-20-03-B

+

+

$2 0

hey
N
{8
&
Y

Amend: Delete TIP listing. Defer
project construction phase to
2015. Generate separate listings
for work and reimbursement.

ACI-GER-20-03-B

$3- 438667
7 7057

$-2,407,067

Amend: Delete TIP listing. Defer
project construction phase
t02015. Generate separate
listings for work and
reimbursement.

ACI-GER-20-03-B

GLB15-
103Dz

Germann Rd: Val Vista

Gilbert 3
Dr to Higley

Design roadway
widening

2015

Apr-15

Local

$ 984,000

$ 984,000

Amend: Generate separate
listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015.

ACI-GER-20-03-B

GLB15-
103Cz

Germann Rd: Val Vista

Gilbert
toe Dr to Higley

Construct roadway
widening

2015

Apr-15

Local

$ 7,480,000

$ 7,480,000

Amend: Generate separate
listings for work and
reimbursement. Defer project
construction phase from
2014/2015 to 2015. Decrease
project construction phase costs.
Defer project open from Oct.
2014 to April 2015.

ACI-GER-20-03-B

GLB15-
103DRB

Germann Rd: Val Vista

Gilbert )
Dr to Higley

Design roadway
widening

2015

Apr-15

RARF

$ (879,200

$ 879,200

2015

RARF

$ 879,200

Amend: New TIP listing. Generate
separate listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from 2014 to 2015.

ACI-GER-20-03-B

GLB15-
103RRB

Germann Rd: Val Vista

Gilbert )
Dr to Higley

Acquisition of right-of-
way for roadway
widening

2015

Apr-15

RARF

$(1,820,450)

$1,820,450

2015

RARF

$ 1,820,450

Amend: New TIP listing. Generate
separate listings for work and
reimbursement. Increase project
design phase costs. Defer project
open from Oct. 2014 to April
2015. Accelerate portion of
reimbursement from 2016 to
2015.

ACI-GER-20-03-B

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Generate
separate listings for work and
GLB15- . Germann Rd: Val Vista |Construct roadway reimbursement. Defer project
Gilbert . . . 2015 | Apr-15 2 2 6 RARF $(2,797,917) S -| $2,797,917 S -| 2015 RARF $2,797,917 . ACI-GER-20-03-B
103CRB Dr to Higley widening open from Oct. 2014 to April
2015. Advance portion of
reimbursement from 2016-2018.
Amend: Delete TIP listing. Defer
GEBTS5- . Germann-Re:-Val-Vista| Constructroadway- project construction phase to
Gitbert 2016 | Oet14 2 2 6 tocal $-1,427,334 S S $1,427,334 - RARF- | -$—999,134 o ACI-GER-20-03-B
103622 DrtoHigley widening 2015. Generate separate listings
for work and reimbursement.
Amend: New TIP listing. Generate
separate listings for work and
GLB16- . Germann Rd: Val Vista |Construct roadway reimbursement. Defer project
Gilbert 2016 | Apr-15 2 2 6 RARF 2,407,067 - 2,407,067 - - RARF - i ACI-GER-20-03-B
103CRB oer Dr to Higley widening pr S ) 5 $ 5 open from Oct. 2014 to April
2015. Advance portion of
reimbursement from 2016-2018.
Lo . Amend: Generate separate
LB15- D t ti
GLB1S Gilbert |Elliot Rd at Cooper Dr |, €slgn Intersection 2015 | Dec-16 0.5 4 6 Local S 564,000 S -l s -| $ 564,000 - - - listings for work and All-ELT-30-03
108Dz improvement .
reimbursement.
GLBIS Acquisition of right-of- Amend: New TIP listing. Generate
108RWZ Gilbert |Elliot Rd at Cooper Dr |way for intersection 2015 | Dec-16 0.5 4 6 Local $ 800,000] $ - S -| $ 800,000 - - - separate listings for work and All-ELT-30-03
improvement reimbursement.
e e ¢
T o e e e el R e el B ol B =y 05 4 6 toeal | $—800,000{ S S S—8006,000 - RARF- |-$—566,000- Amend: Delete TIP listing. All-ELT-30-03
rprevement
L . Amend: Generate separate
GLB16- Design intersection
Gilbert |Elliot Rd at Cooper Dr |, & 2016 | Dec-16 0.5 4 6 Local | $ 550,000 $ -l s -| $ 550,000 - - - listings for work and AII-ELT-30-03
108Dz improvement R
reimbursement.
GLB16- Acquisition of right-of- Amend: Generate separate
108RWZ Gilbert |Elliot Rd at Cooper Dr |way for intersection 2016 | Dec-16 0.5 4 6 Local S 400,000, S -l s -| ' $ 400,000 - - - listings for work and AlI-ELT-30-03
improvement reimbursement.
Amend: Generate separate
GLB16- Construct int ti
Gilbert |Elliot Rd at Cooper Dr | or oc- MEMSECON | 5616 | pec-16 | 0.5 4 6 local | $ 4,170,000 $ 48 -| $a,170,000] - - —  |listings for work and AIELT-30-03
108Cz improvement X
reimbursement.
GLB1S Design intersection Amend: New TIP listing. Generate
Gilbert |Elliot Rd at Cooper Dr | g 2016 | Dec-16 0.5 4 6 RARF |$ (492,100) S -|' S 492,100 S -| 2016 RARF | S 492,100 |separate listings for work and All-ELT-30-03
108DRB improvement K
reimbursement.
GLB16 Acquisition of right-of- Amend: New TIP listing. Generate
108RRB Gilbert |Elliot Rd at Cooper Dr |way for intersection 2016 | Dec-16 0.5 4 6 RARF | $ (840,000) S -| $ 840,000 S -| 2016 RARF | S 840,000 |separate listings for work and All-ELT-30-03
improvement reimbursement.
. . Amend: Delete TIP listing.
GiBte- Constructintersection|
Gilbert |EHietRd-atCooperDr | 2000 Pl 85 4 6 toeal | 51,586,905 S S $1,586,905 - -RARF- |-$—297,200- Generate separate listings for All-ELT-30-03
108€z22 prevement X
work and reimbursement.
Amend: Generate separate
GLB17- Design intersection
Gilbert |Elliot Rd at Cooper Dr | oo o" ' : 2017 | Dec-16 | 0.5 4 6 local | $ 127,000 $ 4 s -|'$ 127,000 - - ~ |listings for work and AIELT-30-03
108Dz2 improvement .
reimbursement.
Shaded cells indicate updates since Management Committee 18/58
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Generate separate
GLB17- Construct int: ti
Gilbert |Elliot Rd at Cooper Dr | 0= ¢t INErSECUON | 5417 | Dec-16 | 0.5 4 6 local | $ 1,004,000 $ Jos -| $1,004,000 - - - listings for work and AILELT-30-03
108Cz improvement .
reimbursement.
Amend: New TIP listing. Generate
GLB17- . ) Construct intersection separate listings for work and
Gilbert |Elliot Rd at Cooper Dr |, 2017 | Dec-16 0.5 4 6 RARF | $(2,808,167) S -| $2,808,167| S -| 2017 RARF | $2,808,167 | AlI-ELT-30-03
102CRB improvement reimbursement. Defer
reimbursement 1 year.
GLB18 Design intersection Amend: Generate separate
Gilbert |Elliot Rd at GilbertRd |, g 2018 | Dec-19 0.5 4 6 Local S 3240000 S -l S -|' $ 324,000 - - - listings for work and AlI-ELT-40-03
110Dz improvement X
reimbursement.
Amend: New listing. Generate
- . separate listings for work and
GLB18- D tersect STP-
Gilbert |Elliot Rd at GilbertRd | e "e>¢CtOM | 9019 | Dec-19 | 0.5 4 6 RARF |$ (739,272)] $ ¢ 739272 ¢ -| 2019 $ 739,272 |reimbursement. Accelerate a AILELT-40.03
110DRB improvement MAG . K
portion of reimbursements from
FY19/FY20.
. . Lo . Amend: Delete TIP listing. Defer
GtB18- . EHiotRdatValVista- |Designintersection-
e o . R 65 4 6 e e L e - RARF- |-$5—168;646 project design phase from FY18- AII-ELT-50-03
161bZ improvement
FY20 to FY20-FY22.
. . Aceuisition-ofright-of- Amend: Delete TIP listing. Defer
GEB18- ElhetRe-at-Val Vista-
Gilbert o way forintersection- | 2018 | Dec-20 0.5 4 6 tocal |-$—700,000f S S $-—700,000 - -RARF- | -5—416;477|project ROW phase FY18/FY19to |  AI-ELT-50-03
mpreverment FY20/FY21.
X X Amend: Delete TIP listing.
GEBL2- . GuadatupeRd-at Constructintersection R
Shsaes X 202 | Bee s [sE3 4 19 toeal | —2,342,857- —2142,857 - RARF  |—3,506,6060- |Construction phase deferred to All-GUD-30-03
107622 CooperRd mprovernent
2014/2015.
X X Amend: Delete TIP listing.
GEBA3- . GuadatupeRd-at Constructintersection R
Gitbert . 2013 | Bee14 o5 4 6 toeal | —87000- —87%,000- - RARF | ——606;966- |Construction phase deferred to All-GUD-30-03
167€2 CooperRd mprovernent
2014/2015.
Amend: Generate separate
listings for work and
GLB14- Guadalupe Rd at Design intersection
Gilbert P este 2014 | Dec-15 | 0.5 4 6 | Local 415,000 - | as000| - - ~  |reimbursement. Decrease 2014 | AIl-GUD-30-03
107Dz Cooper Rd improvement . .
design costs. Defer project open
from 2014 to 2015.
Amend: Generate separate
GLB14- ' Guadalupe Rd at Acquisit?on of rig'ht—of- Iisltings for work and
107RW2Z Gilbert Cooper Rd way for intersection 2014 | Dec-15 0.5 4 6 Local 600,000 - 600,000 - - - reimbursement. Decrease 2014 All-GUD-30-03
P improvement right-of-way costs. Defer project
open from 2014 to 2015.
Amend: Create separate listings
for work and reimbursement.
GLB14- Guadal Rd at Construct int: ti
Gilbert | uacalupeRAa -onstructintersection | 414 | pec15 | 0.5 4 6 Local 450,000 ; 450,000 | - - - Decrease 2014 construction AIlGUD-30-03
107CZ Cooper Rd improvement N
phase costs. Defer project open
from 2014 to 2015.
Amend: New TIP listing. Generate
separate listings for work and
GLB14- Guadal Rd at Design int ti i . D j
Gilbert |uacaluperda vesign Intersection | 5414 | pec-15 | 05 4 6 RARF (261,167) 261,167 - | 2014 | RARF 261,167 | €imbursement. Defer project All-GUD-30-03
107DRB Cooper Rd improvement open from 2014 to 2015. Defer
balance of 2014 reimbursement
to 2015.
Shaded cells indicate updates since Management Committee 19/58
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. . Amend: New TIP listing. Generate
Acquisition of right-of- .
GLB14- . Guadalupe Rd at X A separate listings for work and
Gilbert way for intersection 2014 | Dec-15 0.5 4 6 RARF (35,196) - 35,196 - 2014 RARF 35,196 X All-GUD-30-03
107RRB Cooper Rd X reimbursement. Defer balance of
improvement )
2014 reimbursement to 2015.
Amend: New TIP listing. Generate
separate listings for work and
Acquisition of right-of- p 6 A
GLB15- . Guadalupe Rd at X ) reimbursement. Defer project
Gilbert way for intersection Jul-05 | Dec-15 0.5 4 6 RARF (661,393) - 661,393 - 2015 RARF 661,393 All-GUD-30-03
107RRB Cooper Rd ) open from 2014 to 2015. Defer
improvement R
balance of 2014 reimbursement
to 2015.
. . Amend: New TIP listing. Add
GLB15- . Guadalupe Rd at Design intersection X X
Gilbert . 2015 | Dec-15 0.5 4 6 Local 225,000 - - 225,000 - -- - 2015 design phase. Defer project | All-GUD-30-03
107Dz Cooper Rd improvement
open from 2014 to 2015.
GLBIS5- ‘ Guadalupe Rd at Acquisit?on of right—of- Amend: New TIP listing. Add'
Gilbert way for intersection 2015 | Dec-15 0.5 4 6 Local 296,000 - - 296,000 - - - 2015 ROW phase. Defer project All-GUD-30-03
107RWZ Cooper Rd X
improvement open from 2014 to 2015.
Amend: New TIP listing. Add
GLB15- Guadal Rd at Construct int ti i .
Gilbery |>uacalupeRda onstructintersection | ,415 | pec-15 | 0.5 4 6 Local 8,588,000 - - | 8588000 -- - - 2015 construction phase costs All-GUD-30-03
107Cz Cooper Rd improvement Defer project open from 2014 to
2015.
Amend: New TIP listing. Generate
separate listings for work and
GLB15- Guadalupe Rd at Design intersection reimbursement. Defer project
Gilbert P . € 2015 | Dec-15 0.5 4 6 RARF (397,162) - 397,162 - 2015 RARF 397,162 prol All-GUD-30-03
107DRB Cooper Rd improvement open from 2014 to 2015. Defer
balance of 2014 reimbursement
to 2015.
Amend: New TIP listing. Create
GLB15- Guadalupe Rd at Construct intersection separate listings for work and
Gilbert | >uacaluP ) uett oM 2015 | pec-15 | 05 4 6 RARF | (3,517,646) - | 3,517,646 - | 2015 | RARF | 3,517,646 |*P & All-GUD-30-03
107CRB Cooper Rd improvement reimbursement. Defer 2014
reimbursement to 2015.
Amend: Generate separate
LB14- | Ri Design i i listi fi k
G Gilbert | Cuadalupe Rd at Designintersection | 014 | jun-15 | 0.5 4 6 Local 838,562 - - 838,562 | - - - istings for work and All-GUD-40-03
109Dz Gilbert Rd improvement reimbursement. Increase 2014
project design phase costs.
Acquisition of right-of- Amend: Generate separate
GLB14- Gilbert | 2uadalupe Rd at waquflolr ;ntersegion 2014 | Jun-15 | 05 4 6 | Local | 1,200,000 1,200,000 | - - - listings for work andp AILGUD-40.03
109RWZ Gilbert Rd way ' e i Hne
improvement reimbursement.
Amend: Change work year to
GLB14- Guadalupe Rd at Construct intersection 2014. Decrease costs. Generate
Gilbert . P X 2014 | Jun-15 0.5 4 6 Local 1,100,000 - - 1,100,000 - - - o All-GUD-40-03
109CZ Gilbert Rd improvement separate listings for work and
reimbursement.
Amend: New TIP listing. Generate
separate listings for work and
GLB14- Guadal Rd at Design inti ti reimbursement. Increase 2014
Gilbert | acauperRda Destgn Itersection 1\ 5014 | yun-15 | 05 4 6 RARF (586,994) . 586,994 - | 2014 | RARF 586,994 | DU All-GUD-40-03
109DRB Gilbert Rd improvement project design phase
reimbursement from project
right-of-wav phase.
Shaded cells indicate updates since Management Committee 20/58
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP Listing.
Generate separate listings for
Acquisition of right-of- work and reimbursement.
GLB14- . Guadalupe Rd at ) ) . .
109RRB Gilbert Gilbert Rd way for intersection 2014 | Jun-15 0.5 4 6 RARF (640,431) - 640,431 - 2014 RARF 640,431 |Decrease 2014 project right-of- All-GUD-40-03
improvement way phase reimbursement;
transfer balance to project design
phase.
Acquisition of right-of- .
GLB15- . Guadalupe Rd at ) X Amend: New TIP listing. Add
Gilbert f t t 2015 | Jun-15 0.5 4 6 Local 150,000 - - 150,000 - - - All-GUD-40-03
109RWZ e Gilbert Rd waytor intersection un o 2015 ROW Phase.
improvement
Amend: Generate separate
GLB15- Gilbert G}uadalupe Rd at Fonstruct intersection 2015 | Jun-15 05 4 6 Local 6,800,000 . . 6,800,000 B B B |IS.tIngS for work and ' AILLGUD-40.03
109Cz Gilbert Rd improvement reimbursement. Increase project
construction phase costs.
Amend: New TIP listing. Generate
GLB15- Guadal Rd at Construct int ti
Gilbert | ~ua0ePeRaa ONSHUCHINTEISECton | 515 1 jun-15 | 0.5 4 6 RARF | (2,455,089) - | 2,455,089 - | 2015 | RARF | 2,455,089 |separate listings for work and AI-GUD-40-03
109CRB Gilbert Rd improvement K
reimbursement.
Amend: Create separate listings
MMA11- Mari El Mi Rd: Bell Rd |Construct f k and rei t.
aricopa irage Rd: Bell onstructroadway | 011 | gpgg | 3 2 4 Local | 16,671,851 - - | 16,671,851 | -- S or work and reimbursemen ACIELM-10-03-A
107Cz County |to Deer Valley Drive  |widening Combine 2011 construction costs
with MMA11-107C2Z.
Amend: Delete TIP listing.
. . Generate separate listings for
107622 County . widening 2041 | Set10 3 2 4 teeal | —6;946;605 —6;946;605- - RARF | —4;862;623- \work and reimbursement. ACI-ELM-10-03-A
to-DeerValley-Drive . .
Combine 2011 construction costs
with MMA11-107CZ.
Amend: New TIP listing. Create
. . separate listings for work and
MMA17- M EIM Rd: Bell Rd |Construct road
aricopa rage nd: Bel ONSLrUCtroadway | 5017 | oct-10 | 3 2 4 RARF | (5,000,000) - | 5,000,000 - | 2017 | RARF | 5,000,000 |reimbursement. Advance a ACLELM-10-03-A
107CRB County |to Deer Valley Drive  |widening ) K
portion of reimbursement from
2019/2020.
. EHMirageRe- Aceuisition-ofright-of- Amend: Delete TIP listing. Project
MMAT4- Marieopa-
4RW2 County NerthernAvendeto- |way-forreadway- 2613 | 35 2 2 6 teeal | —672869- —672,;869-| 2644 RARF | —471;608- |right-of-way phase to occur in ACI-ELM-20-03-D
P e 2014/2015.
. EHMirageRe- Aceuisition-ofright-of- Amend: Delete TIP listing. Project
MMAL3- Maricopa-
NerthernAvendeto- |wayforreadway- 2643 | uk15 2 2 6 toeal | —31;476,674 —1 476,674 | 2815 RARF  |—3033;672 |right-of-way phase to occur in ACI-ELM-20-03-D
e ] 2014/2015.
. - . Amend: Decrease right-of-way
MMA13 Maricopa El Mirage Rd: Acquisition of right-of- hase costs. Create separate
P Northern Avenue to  |way for roadway 2014 | Dec-15 2 2 6 Local 500,000 - - 500,000 - - - p R . P ACI-ELM-20-03-D
114RW2Z County N . listings for work and
Peoria Avenue widening X
reimbursement.
X . . Amend: New TIP listing. Create
MMA14 Maricopa El Mirage Rd: Acquisition of right-of- separate listings for work and
P Northern Avenue to  |way for roadway 2014 | Dec-15 2 2 6 RARF (96,313) - 96,313 - 2014 RARF 96,313 p e ACI-ELM-20-03-D
114RRB County Peoria Avenue widenin reimbursement. Defer balance of
6 2014 reimbursement to 2015 .
. EHMirageRe-
MMALS- | Marieepa- Censtractroadway-
Nerthern-Avenude-to- L 2644 | ub15 2 2 6 toeal | —5;563;413 —5,563,;443- | 2817 RARF  |[—3;894;389- |Amend: Delete TIP listing. ACI-ELM-20-03-D
Peeria-Avente i
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Add
2015 project design phase. Add
. El Mirage Rd: . 2015 project design
MMA15- Maricopa Design roadway R .
Northern Avenue to X . 2015 | Dec-15 2 2 6 Local 250,000 - - 250,000 - - - reimbursement from project ACI-ELM-20-03-D
114Dz County X widening .
Peoria Avenue right-of-way phase. Create
separate listings for work and
reimbursement.
X . . Amend: New TIP listing. Add
. El Mirage Rd: Acquisition of right-of- ) )
MMA15- Maricopa 2015 project right-of-way phase.
Northern Avenue to way for roadway 2015 Dec-15 2 2 6 Local 250,000 - - 250,000 - - - L ACI-ELM-20-03-D
114RWZ County X X A Create separate listings for work
Peoria Avenue widening .
and reimbursement.
MMA15 Maricopa El Mirage Rd: Construct roadwa Ame:d: Itr'lcrea;e 20164 prtOJeCt
P2 \Northern Avenueto | o Y| 2015 | Dec-15 2 2 6 Local 9,983,526 - - | 9983526 | - . construction phase. Lreate ACI-ELM-20-03-D
114cz County X widening separate listings for work and
Peoria Avenue .
reimbursement.
Amend: New TIP listing. Add
2015 project design
El Mirage Rd: reimbursement from project
MMA15- Maricopa Irag Design roadway . proj
Northern Avenue to o 2015 | Dec-15 2 2 6 RARF (175,000) - 175,000 - 2015 RARF 175,000 |right-of-way phase ACI-ELM-20-03-D
115DRB County X widening 5
Peoria Avenue reimbursement. Create separate
listings for work and
reimbursement.
Amend: New TIP listing. Create
) El Mirage Rd: Acquisition of right-of- . g
MMA15- Maricopa separate listings for work and
Northern Avenue to  |way for roadway 2015 | Dec-15 2 2 6 RARF (1,124,695) - 1,124,695 - 2015 RARF 1,124,695 X ACI-ELM-20-03-D
114RRB County . L reimbursement. Defer balance of
Peoria Avenue widening R
2014 reimbursement to 2015 .
MMA15 Maricopa El Mirage Rd: Construct roadwa ?::::t;’\:ies:nTl:flcixsrti\;i.rlf;adte
P2 | Northern Avenue to . v 2015 | Dec-15 2 2 6 RARF (1,142,345) 1,142,345 - 2015 RARF 1,142,345 p 8 ACI-ELM-20-03-D
114CRB County Peoria Avenue widening reimbursement. Advance
reimbursements from FY16-FY18.
A : New TIP listing.
) £l Mirage Rd: mend ew isting. Create
MMA16- Maricopa Construct roadway separate listings for work and
Northern Avenue to . . 2016 | Dec-15 2 2 6 RARF (5,894,389) 5,894,389 - 2016 RARF 5,894,389 X ACI-ELM-20-03-D
114CRB County . widening reimbursement. Advance
Peoria Avenue )
reimbursements from FY16-FY18.
X Amend: New TIP listing. Create
MMA17 Maricopa El Mirage Rd: Construct roadwa separate listings for work and
P2 INorthern Avenueto | oo V' | 2017 | Dec1s | 2 2 6 RARF | (1,894,389) 1,894,389 - | 2017 | RARF | 1,894,389 |*°P s ACHELM-20-03.D
114CRB County Peoria Avenue widening reimbursement. Advance
reimbursements from FY16-FY18.
MMALA | Marieepa Besigrroatway- A d: Delete TIP listing. D
204 {PimaFwylto SRR o 2037 | un23 | 2 4 6 kocal |— 375677 — 375677 |  —  |STR-MAG|— 262,074 o C: DEEte TIF IStNG. DESIBN | ) mck-a0-03
165bZ County widering work to occur in 2019.
B )
_ 155 Re: U £ i £ - .
MMATF- :D . -
Maricopa- . a 4 6 i i ,, ' Afmend elke';e TIP I|st_|n§0li|9ght ACIMICK40-03
TOSRWZ County . of-way work to occur in X
B e e e
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
MIMATS- Maricopa- . Besignroadway- Amend: Delete TIP listing. Design
10H-{PimatwytoSRA-| . 2048 | Hun23 2 4 6 teeal | —675677F ——675;677 - STR-MAG | —262,974- R ACI-MCK-40-03
165bZ County widening work to occur in 2019.
MIC/Alma-SehoolRd
A . . Mesiciti fei ¢ . . .
L e e ) a 4 6 i i B ' Amend: Delete TIP |ISFIng. Right- ACIMCK-40-03
JO5RWZ Lo X A of-way work to occur in 2019.
B I ]
. MekeltipsRe:toep- Amend: Delete TIP listing.
10H{PimaFwyte SRR 2618 | Jun23 2 4 6 teeat | —#55%4020- —+557620- - STHP-MAG | —4;708;934- | Construction to occur in ACI-MCK-40-03
105€Z County widening
MIC/Alma-SchoolRd 2019/2020.
Amend: Defer work year from
2014 to 2015. Defer open from
MMA14- Mari North Park : Construct road:
aricopa | forthern Fariway: | LoNSUct Toadway )\ 5015 | ju16 | 2.5 2 4 [STP-MAG| 2,370,089 | 5,532,300 - | 7,902,389 | 2015 |STP-MAG| 5,532,300 |2015 to 2016. Increase federal | AC-NOR-10-03-B
113CX County |Dysart to 111th widening
amount by $2,093 from TIP ID
MMA11-106CZ.
. Amend: Add new TIP listing.
MMA16- M North Park : Construct road
aricopa | forthern Farway: - |LONSUCLTOaWay 5016 | jul-16 | 2.5 2 4 local | 8,062,611 - - | 8062611 | - - ~  |increase local contribution to | AC-NOR-10-03-8
113Cz County |Dysart to 111th widening )
2016 construction phase.
MMA15 Maricopa |Northern Parkway: Construct roadwa Amend: Defer work year from
P Vi . . v 2016 | Jul-16 25 2 4 STP-MAG 2,117,137 4,939,987 - 7,057,124 2016 |STP-MAG| 4,939,987 |2015 to 2016. Defer open from ACI-NOR-10-03-B
113CX County |Dysart to 111th widening
2015 to 2016.
. Amend: Add new TIP listing.
MMA17- M North Park : Construct road
aricopa | forthern Farway: | LONSUCLTOAAWaY | 5017 | jul-16 | 2.5 2 4 local | 10,017,876 - - | 10017876 | - - ~  |increase local contribution to | AC-NOR-10-03-8
113Cz County |Dysart to 111th widening .
2017construction phase.
MMA15 Maricopa |Northern Parkway: Construct roadwa Amend: Defer work year from
P Vi . . v 2017 | Jul-16 25 2 4 STP-MAG 3,354,702 7,827,638 - | 11,182,340 | 2017 |STP-MAG| 7,827,638 |2016 to 2017. Defer open year ACI-NOR-10-03-B
113C2X County |Dysart to 111th widening
from 2015 to 2016.
. Northern Parkway: Amend: Add new TIP listing. Add
MMA15- M Construct road
arIOP3 | peems and Litchfield | o < fO3AWEY ) 5615 | Dec14 | 0.2 2 4 Local | 11,125,000 ; - 11,125,000 | - - -~ locally funded 2015 construction | AC-NOR-10-03-C
117¢Cz County widening
Overpasses phase.
. Northern Parkway: Amend: New TIP listing. Add
MMA15- M Construct road
aricopa Northern Avenue at ?ns rluc roadway 2015 | Jul-16 0.5 4 6 Local 900,000 - - 900,000 -- -- - locally funded construction phase| AC-NOR-10-03-D
112Cz County widening .
Loop 101 in 2015.
MMA16 Maricopa Northern Parkway: Design roadwa Amend: Add new TIP listing. Add
P2 INorthern Avenueat | oo 8" v 2016 | Ju-16 | 05 4 6 Local 100,000 - - 100,000 | - - - ; Hne-. AC-NOR-10-03-D
112DZ County widening locally funded 2016 design phase
Loop 101
MMA14 Maricona Northern Parkway: Acquisition of right-of- Amend: Defer right-of-way phase
112RW2Z Countp Northern Avenue at  |way for roadway 2016 | Jul-16 0.5 4 6 STP-MAG 1,010,362 2,339,638 - 3,350,000 | 2016 |STP-MAG| 2,339,638 |from 2015 to 2016. Increase ACI-NOR-10-03-D
v Loop 101 widening project right-of-way phase costs.
. Northern Parkway: Amend: Defer project
MMA15- Maricopa Construct roadwa
icop: Northern Avenue at . _u way 2017 | Jul-16 0.5 4 6 STP-MAG 1,285,714 3,000,000 - 4,285,714 2017 |STP-MAG| 3,000,000 |construction phase from 2016 to | ACI-NOR-10-03-D
112CZ2 County widening
Loop 101 2017.
MMATS- Maricopa- |NerthernParkway:- | Designroadway- Amend: Delete TIP listing. Design
2015 | 37 (] [} 4 toeat 600,000 660,006 - STR-MAG |—266;0006- . ACI-NOR-10-03-E
H3b2Z County |Dysart-Overpass widening phase to occur in 2016.
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Increase 2016 design
MMA16 Maricopa |Northern Parkway: Design roadwa phase costs. Advance a portion of
P Vi i € X v 2016 | Feb-19 0.1 0 4 STP-MAG 51,300 848,700 - 900,000 | 2016 |STP-MAG 848,700 |design phase reimbursement ACI-NOR-10-03-E
113Dz County |Dysart Overpass widening
from 2017 to 2016. Defer open
year from 2017 to 2019.
Amend: Defer work from 2016 to
. . 2017. Advance a portion of
MMA16- Maricopa |Northern Parkway: Design roadway A R
) . 2017 | Feb-19 0.1 0 4 STP-MAG 107,031 1,770,699 1,877,730 2017 |STP-MAG| 1,770,699 |design phase reimbursement ACI-NOR-10-03-E
113Dz County |Dysart Overpass widening
from 2017 to 2016. Defer open
year from 2017 to 2019.
. Amend: Defer work from 2016 to
MMA16- Maricopa |Northern Parkway: Construct roadway
. . 2017 | Feb-19 0.1 0 4 STP-MAG 4,285,714 | 10,000,000 14,285,714 2017 |STP-MAG| 10,000,000 |2017. Defer open year from 2017 | ACI-NOR-10-03-E
113Cz County |Dysart Overpass widening
to 2019.
. Amend: Defer work year from
MMA16- Maricopa |Northern Parkway: Construct roadway
. . 2018 | Feb-19 0.1 0 4 STP-MAG 4,588,926 | 10,707,494 15,296,420 2018 |STP-MAG| 10,707,494 |2016 to 2018. Defer open year ACI-NOR-10-03-E
113Cz2 County |Dysart Overpass widening
from 2017 to 2019.
MMALL- Maricopa- A X afa i _ _ can.nnn 596000 2016 ' A;nend.dD::IetedTLP Izlztllr;g/zléllg:t» ACHNOR10-03.F
HORWZ County s . . of-way deferred to .
MMAI1S5 Maricona Northern Parkway: Acquisition of right-of-
119RW2Z Countp Corridorwide ROW way for roadway 2016 n/a 12.5 - - STP-MAG 150,000 350,000 - 500,000 | 2016 |STP-MAG 350,000 |Amend: Defer from 2015 to 2016.| ACI-NOR-10-03-F
¥ Protection (Phase Il) |widening
MMA16- Maricopa Nort-hern I.>arkway: Acquisition of right-of-
119RWZ Count Corridorwide ROW way for roadway 2017 n/a 12.5 - - STP-MAG 350,000 700,000 - 1,050,000 2017 |STP-MAG 700,000 |Amend: Defer from 2016 to 2017.| ACI-NOR-10-03-F
¥ Protection (Phase Il) |widening
K . Besignroadway- : .
MMATS- Maricopa- esigh 15 o a 343508 i - i Amend: Delete from TIP. Design ACI-NOR-20-03-A
120DZ County 6 widening deferred to 2020
Aeeess
MMALS- Maricopa- | ) 15 6 a ] i - i Amezdf. Delztte frzc;r;OTlP. Right-of- ACI-NOR-20-03-A
120RWZ 6 wi rre X
County - ay deferred to
Amend: Decrease local and
federal amount to match what
MMA11- | Mari Northern Parkway: Construct road
aricopa jNorthern Farkway ONSIUCTOAdWaY | 7012 | pec13 | 4.1 4 6 |STP-MAG 29,852 493,876 523,728 | 2012 [STP-MAG| 493,876 |was actually obligated. Transfer | AC-NOR-30-03-A
106CZ County |Sarival to Dysart widening X
federal savings ($2,093) to ACI-
NOR-10-03-B.
Mes14 Mesa Dr: US-60 Construct roadwa ﬁ'lr:ln;(;gezer?);oiegeorfei:tzear
Mesa |(Superstition Fwy) to L v 2013 | Apr-14 1 4 6 Local 4,391,017 - - 4,391,017 - - - L i ACI-MES-10-03-A
125CZ widening separate listings for work and
Southern K
reimbursement.
MES14 Mesa Dr: US-60 Construct roadwa 2’::]”;(;ge:zr;(’)rl"iege‘:f:zt\éea"
Mesa (Superstition Fwy) to . . ¥ 2013 | Apr-14 1 4 6 Local 6,043,661 - - 6,043,661 - - - . ) ACI-MES-10-03-A
125CZ2 widening separate listings for work and
Southern )
reimbursement.
MES14 Mesa Dr: US-60 Construct roadwa ﬁ':‘rin;(;E&ezzr;())rloiegeipei;tzear
Mesa  |(Superstition Fwy) to L v 2014 | Apr-14 1 4 6 Local 167,387 - - 167,387 - - - o | ACI-MES-10-03-A
125CZ3 widening separate listings for work and
Southern K
reimbursement.
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widening

to 2016. Create separate listings
for work and reimbursement.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Mesa Dr: US-60 Amend: New TIP listing. Generate
MES14- . Construct roadway L
Mesa (Superstition Fwy) to K A 2014 | Apr-14 1 4 6 RARF (3,190,883) 3,190,883 - 2014 RARF 3,190,883 |separate listings for work and ACI-MES-10-03-A
125CRB widening X
Southern reimbursement.
Amend: New TIP listing. Generate
Mesa Dr: US-60 L
MES15- . Construct roadway separate listings for work and
Mesa  |(Superstition Fwy) to . 2014 | Apr-14 1 4 6 Local (4,230,563) - 4,230,563 - 2015 RARF 4,230,563 | ACI-MES-10-03-A
125CRB widening reimbursement. Advance
Southern X
reimbursement from 2016.
Amend: Delete TIP listing. Change
‘ 3 4 6 ! ! 268, project scope from Mesa Dr at ACI-MES-10-03-8
At el Hrprovement Broadway to Mesa Dr: 8th Ave to
Main Street.
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES14- M Dr: 8th A Desi d Broad toM Dr: 8th Ave t
Mesa esa . ' venue 6.35|gn- roadway 2014 | Dec-16 1 4 4 Local 758,643 - - 758,643 - - - ro? way to Mesa Dr: 8 veto ACI-MES-10-03-B
130Dz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: Delete TIP listing Change
MESIS- . 1 4 6 i i i project scope from Mesa Dr at ACHMES-10-03-B
27bZ Re improvement Broadway to Mesa Dr: 8th Ave to
Main Street.
. . Amend: Delete TIP listing Change
Aceuisition-ofright-of- .
MEST5- Mesa-Drat-Breadway-
fort . 1 4 6 324 324, i project scope from Mesa Dr at ACI-MES-10-03-8
Aot Re . Broadway to Mesa Dr: 8th Ave to
improvement .
Main Street.
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES15- M Dr: 8th A Desi d B M Dr: 8th A
Mesa | o2 Pr venue besign roadway 2015 | Dec-16 | 1 4 4 Local 758,643 : . 758,643 | - - - roadway to Mesa Dr: 8th Ave to |\ oo 10035
130Dz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Change
roject scope from Mesa Dr at
MES15 Mesa Dr: 8th Avenue | cauisition of right-of- grojadwa 5) Mesa Dr: 8th Ave to
- B Vi u N
Mesa . way for roadway 2015 | Dec-16 1 4 4 Local 915,000 - - 915,000 - - - . Y ACI-MES-10-03-B
130RWZ to Main Street idenin Main Street. Advance open year
Wi I
e to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Create
. separate listings for work and
MES15- Mesa Dr: 8th Avenue |Design roadwa
Mesa . X & . Y 2015 | Dec-16 1 4 4 RARF (653,692) 653,692 - 2015 RARF 653,692 |reimbursement. Advance ACI-MES-10-03-B
130DRB to Main Street widening X
reimbursement from 2017 to
2015.
Amend: New TIP listing. Change
roject scope from Mesa Dr at
Acquisition of right-of- prol P
MES16- Mesa Dr: 8th Avenue Broadway to Mesa Dr: 8th Ave to
Mesa . way for roadway 2016 | Dec-16 1 4 4 Local 915,000 - - 915,000 - - - . ACI-MES-10-03-B
130RWZ to Main Street Main Street. Advance open year
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Butte) to 2014. Advance the open
year for segment one from 2026
to 2015. Create separate listings
for work and reimbursement.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES16- Mesa Dr: 8th Avenue |Construct roadway Broadway to Mesa Dr: 8th Ave to
Mesa . . . 2016 | Dec-16 1 4 4 Local 2,500,000 - - 2,500,000 - - - . ACI-MES-10-03-B
130Cz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Create
Acquisiti f right-of- isti
MES16- Mesa Dr: 8th Avenue cquisition of right-o separate listings for work and
Mesa ) way for roadway 2016 | Dec-16 1 4 4 RARF (1,854,265) 1,854,265 - 2016 RARF 1,854,265 |reimbursement. Advance ACI-MES-10-03-B
130RRB to Main Street . ) .
widening reimbursement from 2017 to
2016.
. . Amend: Delete TIP listing Change
Acquisition-of right-of- X
MEST6- Mesa-Drat-Breadway-
fort . 1 4 6 324 324, i project scope from Mesa Dr at ACI-MES-10-03-8
Aot Re . Broadway to Mesa Dr: 8th Ave to
improvement .
Main Street.
Amend: New TIP listing. Change
project scope from Mesa Dr at
MES17- Mesa Dr: 8th Avenue |Construct roadway Broadway to Mesa Dr: 8th Ave to
Mesa . . . 2017 | Dec-16 1 4 4 Local 10,842,853 - - 10,842,853 - - - . ACI-MES-10-03-B
130Cz to Main Street widening Main Street. Advance open year
to 2016. Create separate listings
for work and reimbursement.
Amend: New TIP listing. Create
separate listings for work and
MES17- Mesa Dr: 8th A Construct road imb t. Ad
Mesa | oo Or: SthAvenue jEonsuctioatway | 5017 | pec-16 | 1 4 4 RARF | (5,708,597) 5,708,597 - | 2017 | RARF | 5,708,507 |l moursement Advance ACHMES-10-03-8
130CRB to Main Street widening reimbursement from 2019 to
2017 (exchange with Southern at
Stapley)
Amend: Delete TIP listing Change
Mesa-DratBroadway- |Constructintersection-| j
MESTF- 1 4 6 i i i i i i project scope from Mesa Dr at ACI-MES-10-03-8
7z Rd tmprovement Broadway to Mesa Dr: 8th Ave to
Main Street.
Amend: Delete TIP listing Change
MESES- Mesa-BratBreadway- | Construetintersection-| j
3 4 6 219, 719, _ _ _ project scope from Mesa Dr at ACI-MES-10-03-8
AT Rel Haproverment Broadway to Mesa Dr: 8th Ave to
Main Street.
MESI2- |\ 1esa Power Rd: Santan Fwy |Constructroadway | 1) | s | g5 4 6 Local | 11,985,401 - - | 11,085,401 | 2015 | RARF | 7,257,206 |A\Mend: Update workyearto ACI-PWR-10-03-B
126CZ2 to Pecos Rd widening 2014.
Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
MES14- Ray Rd: Ell thRd |Desi d Ad design f t
Mesa | oY Ré:Elswor esign roadway 2014 | Jan-15 | 2 0 6 Local 500,000 ; - 500,000 | - - - vance design for segmentone |, cav.20-03-8
131Dz to Signal Butte widening (Ray Rd: Ellsworth Rd to Signal
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6/17/201:

4

TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

MES14-
131RWZ

Ray Rd: Ellsworth Rd

Mesa .
to Signal Butte

Acquisition of right-of-
way for roadway
widening

2014

Jan-15

Local

1,000,000

1,000,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance right-of-way for
segment one (Ray Rd: Ellsworth
Rd to Signal Butte) to 2014.
Advance the open year for
segment one from 2026 to 2015.
Create separate listings for work
and reimbursement.

ACI-RAY-20-03-B

MES14-
131Cz

Ray Rd: Ellsworth Rd

Mesa .
to Signal Butte

Construct roadway
widening

2014

Jan-15

Local

5,300,000

5,300,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance construction for
segment one (Ray Rd: Ellsworth
Rd to Signal Butte) to 2014/2015.
Advance the open year for
segment one from 2026 to 2015.
Create separate listings for work
and reimbursement.

ACI-RAY-20-03-B

MES15-
131Cz

Ray Rd: Ellsworth Rd

Mesa .
to Signal Butte

Construct roadway
widening

2015

Jan-15

Local

5,300,000

5,300,000

Amend: New TIP listing. Segment
the Ray Road: Ellsworth Rd to
Meridian Rd (ACI-RAY-20-03-B)
project into two segments.
Advance construction for
segment one (Ray Rd: Ellsworth
Rd to Signal Butte) to 2014/2015.
Advance the open year for
segment one from 2026 to 2015.
Create separate listings for work
and reimbursement.

ACI-RAY-20-03-B

MES14-
131CRB

Ray Rd: Ellsworth Rd

Mesa )
to Signal Butte

Construct roadway
widening

2025

Jan-15

RARF

(5,102,811)

5,102,811

2025

RARF

5,102,811

Amend: New TIP listing. Create
separate listings for work and
reimbursements. Segment the
Ray Road: Ellsworth Rd to
Meridian Road into two
segments. Switch the funding
source for segment 1 from STP-
MAG to RARF.

ACI-RAY-20-03-B
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6/17/2014

TIP#

Agency Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

MES15-
131CRB

Ray Rd: Ellsworth Rd

Mesa .
to Signal Butte

Construct roadway
widening

2026

Jan-15

RARF

#REF!

#REF!

#REF!

2026

RARF

2,317,189

Amend: New TIP listing. Create
separate listings for work and
reimbursements. Segment the
Ray Road: Ellsworth Rd to
Meridian Road into two
segments. Switch the funding
source for segment 1 from STP-
MAG to RARF.

ACI-RAY-20-03-B

MES14-
132Dz

Signal Butte Road:

Mesa
Elliot Rd to Ray Rd

Design roadway
widening

2014

Jan-15

Local

500,000

500,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) design to 2014.
Advance Phase | open year from
2026 to 2015. Create separate
listings for project work and
reimbursement.

ACI-SGB-10-03-B

MES14-
132RWZ

Signal Butte Road:

Mesa
Elliot Rd to Ray Rd

Acquisition of right-of-

way for roadway
widening

2014

Jan-15

Local

1,000,000

1,000,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) right-of-way to
2014. Advance Phase | open year
from 2026 to 2015. Create
separate listings for project work
and reimbursement.

ACI-SGB-10-03-B

MES14-
132Cz

Signal Butte Road:

Mesa
Elliot Rd to Ray Rd

Construct roadway
widening

2014

Jan-15

Local

2,300,000

2,300,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) construction to
2014/2015. Advance Phase |
open year from 2022 to 2015.
Create separate listings for

project work and reimbursement.

ACI-SGB-10-03-B

MES15-
132¢z

Signal Butte Road:

Mesa
Elliot Rd to Ray Rd

Construct roadway
widening

2015

Jan-15

Local

2,300,000

2,300,000

Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos Rd (ACI-SGB-10-03-B)
project into two phases.
accelerate Phase | (Signal Butte:
Elliot to Ray) construction to
2014/2015. Advance Phase |
open year from 2022 to 2015.
Create separate listings for

project work and reimbursement.

ACI-SGB-10-03-B

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

deferred from 2017 to 2021.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Segment
the Signal Butte Rd: Elliot Rd to
Pecos project into two phases.
MES15- Signal Butte Road: Construct roadway Create separate listings for work
M 2025 | Jun-15 2 4 6 RARF 3,911,546 - 3,911,546 - 2025 RARF 3,911,546 R N ACI-SGB-10-03-B
132CRB esa Elliot Rd to Ray Rd widening un ( ) and reimbursement. Switch the
funding source for the Signal
Butte Rd: Elliot Rd to Ray Rd from
STP-MAG to RARF.
. . Amend: Delete from TIP. Defer
Acquisition-of right-of- X X
P S e R X project right-of-way phase to
Mesa B e 2012 | jun1S o5 6 6 toeal | —292,500- 292.500-| 2014 RARF | —204,750- . ACI-SOU-10-03-A
dpui e ) 2019. Defer project open from
e
2015 to 2021.
Amend: Delete from TIP. Defer
MESTHS- Seuthern-Aveat Constructintersection-| project construction phase to
Mesa 2043 | Hunds o5 6 6 HSH-AZ | ——F6;336- | —34359,890- —31;236;008-| 2634 | HSIP-AZ |—3;359;896- . ACI-SOU-10-03-A
Hrez2 Country-Chab-br Haproverment 2020/2021. Defer project open
from 2015 to 2021.
Amend: Delete from TIP. Defer
MESE67 Seuthern-Aveat Constructintersection-| o5 6 s project construction phase to ACISOU-1003A
315 Country-Chab-bBr HRprevement 2020/2021. Defer project open
from 2015 to 2021.
e . Amend: Delete from TIP. Defer
Aequisition-of right-of- X X
MESI8E- Seuthern-Aveat -of-
Mesa wayforintersection- | 2014 | JuniS | 05 6 6 | RARF |— 96505 1588495 | 1785000 | 2014 | RARF |—4588405 |Prolectrightofwayphaseto o o000,
TORW2 Country-Club-Br . 2019. Defer project open from
improvement
2015 to 2021.
Amend: Delete from TIP. Defer
ESES Mesg | oTtRerRAvesat Constructinterseetion| Soic | umas | o5 6 6 RARF 160357 | 160357 | 2015 | RARF | 66,357 |Proiect construction phase to ACI-SOU-10-03-A
R Country-Club-br tmprevement 2020/2021. Defer project open
from 2015 to 2021.
Amend: Delete from TIP. Defer
ES36 Mesg | oTtherRAvesat Constructintersection 1016 | yunas | 05 6 6 RARF 896,088 3605458 | 4501546 | 2016 | RARF |—3.605.45g. |Proiect construction phase to ACI-SOU-10-03-A
e Country-Club-br rprevement 2020/2021. Defer project open
from 2015 to 2021.
Amend: Delete TIP listing. Project
MEST4- Seuthern-Ave-at Designintersection- design phase deferred to 2019.
Mesa 2044 | Hunt7 o5 4 6 RARF | —356;545 —365;271 | —523;816-| 2034 RARF | —36527% . ACI-SOU-10-03-B
+18bz Stapley-Br rproverment Project open deferred from 2017
to 2021.
o . Amend: Delete TIP listing. Project
Acquisition-ofright-of- K
MEST4- Seuthern-Ave-at X ) right-of-way phase deferred to
Mesa way-forintersection- | 2044 | Juni7 | 65 4 6 RARF |—494,225 —2214.856 |—2,709,08% | 2044 | RARF |—2,214,856- ¢ ACI-S0U-10-03-B
s Sl . 2019/2020. Project open
mprovement

Shaded cells indicate updates since Management Committee

29/58



Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Project
. . construction phase deferred from
MESIS- Seuthern-Aveat Censtructintersection-
Mesa ) 2015 | Juni7 65 4 6 HSI-AZ | —384741- | —6;31547% —6;697242- | 2015 | HSIP-AZ | —6;335:474-|2015-2016 to 2019-2021. Project | ACI-SOU-10-03-B
H8cz Stapley-Br mprovement
open deferred from 2017 to
2021.
. . Amend: Delete TIP listing. Project
Aequisition-of right-of- K
MESTS- Seuthern-Aveat ) X right-of-way phase deferred to
Mesa way-forinterseetion- | 2015 | Jun3? 65 4 6 RARF | ——949.225- —31;460;344- | —2;469;368- | 2015 RARF | —5466,344 X ACI-S0U-10-03-B
HERWZ Stapley-Br . 2019/2020. Project open
improvement
deferred from 2017 to 2021.
MESTS- Seuthern-Aveat . . Amend: Delete TIP listing. Project
Mesa interseetion- 2615 | Junri7 g RARF | —27435;936- —5;473;850- | —/4909;786- | 2635 RARF | —5;473;856- ACI-SOU-10-03-B
118SAY L . &5 4 6 T T U T deferred to 2019-2021.
improvement
Amend: Delete TIP listing. Project
. . construction phase deferred from
MEST6- Seuthern-Aveat Censtructintersection-
Mesa ) 2016 | Juni7 65 4 6 RARF | —222,618- —7b518;041 | —746;659-| 26316 RARF | —5%8;041-|2015-2016 to 2019-2021. Project | ACI-SOU-10-03-B
18€Z Stapley-Br improvement
open deferred from 2017 to
2021.
MESTE- Seuthern-Aveat ) . Amend: Delete TIP listing. Project
Mesa nterseetion- 2616 | Juni7 g RARF | —637839- —4228;445- | —1:866;284- | 2616 RARF | —3;228;445 ACI-SOU-10-03-B
118SAY Staptey Dr . &5 4 N ! e T e deferred to 2019-2021.
improvement
Amend: Delete TIP listing. Project
. . construction phase deferred from
MESTF- Seuthern-Aveat Censtructintersection-
Mesa . 2047 | uni? 65 4 6 RARF | —666,178- —267219- | —867397| 2617 RARF | —267249-|2015-2016 to 2019-2021. Project | ACI-SOU-10-03-B
18z Stapley-Br improvement:
open deferred from 2017 to
2021.
e i ¢ . .
fe e oo e X A Amend: Delete TIP listing. Project
viesa ; way-forintersection- | 2048 | Juni9 g teeat | —995625- —995:625-| 2043 RARF | —696;938- ACI-S0U-10-03-C
SR Hrdsay-Re X &5 4 6 deferred to 2019-2020.
improvement
MEST7- Seuthern-Ave-at X R Amend: Delete TIP listing. Delete
Mesa terseetion 2047 | 2% o5 4 6 toeal | ——426,547- —426;547-| 2022 RARF | —298,583- ) . ACI-SOU-10-03-D
120PDZ Higley-Rd X project predesign phase.
improvement

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
MESTS- ValVista-BrBaseline- |Besigareadway- project design phase to 2021.
Mesa 2018 | Jun-20 ke 4 6 teeat |—953;3134% —053;3411| 2020 RARF | —538;168- . ACI-VAL-10-03-A
12262 Re-toSeuthernAve  |widening Defer project open year form
2020 to 2023.
L . Amend: Delete TIP listing. Defer
e B e e project right-of-way phase to
Mesa way-forroadway- 2018 | Jun20 El 4 6 Locat |—3,534,749 —1.534.749 | 2020 | RARF |—1,074:324 ) ACI-VAL-10-03-A
122RWZ Re-to-Seuthern-Ave . 2021/2022. Defer project open
8 year form 2020 to 2023.
Amend: Delete TIP listing. Defer
Lo . project design phase from
MEST6- Stapley-Brat Design-interseetion-
Mesa N . 2016 | Deed9 65 4 6 teeat | —H2H4L —241 | 20648 RARF  |—498;499-|2016/2017 to 2019/2020. Defer All-STA-10-03
121bZ Yniversity-Br improvement .
project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
Ac—qmsmeﬁﬁﬁﬁght—ef— project right-of-way phase from
Mesa N . way-ferintersection- 2016 | Bee19 o5 4 19 toeal | —1,186,936- —+180,936- | 2048 RARF |——826,655-|12016-2018 to 2019-2021. Defer All-STA-10-03
P2IRWZ Yniversity-Br X .
rprevement project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
L . project design phase from
MESTF- Stapley-Brat Besigninterseetion-
12102 Mesa University-Br . 2037 | Beed9 65 4 6 toeal |—395;000- ——195,000-| 2017 RARF 2016/2017 to 2019/2020. Defer All-STA-10-03
improvement .
project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
Aeqms»t«aﬁﬂ#ﬂght—ef— project right-of-way phase from
Mesa N . way-ferintersection- 2017 | Bee1S o5 4 6 toeal | —1,1486,936- —+180,936- | 2048 RARF | ——826;655-|2016-2018 to 2019-2021.Defer All-STA-10-03
PIRWZ Yniversity-Br X .
rprevement project open year from 2019 to
2022.
Amend: Delete TIP listing Defer
) . project construction phase from
MESTF- Stapley-Brat Censtructinterseetion-
121e2 Mesa University D ) 2017 | Beed9 65 4 6 toeat | —4;023;686- —4;623;686- | 2618 RARF | —2;816;586- (2017-2019 to 2020-2022. Defer All-STA-10-03
improvement .
project open year from 2019 to
2022.
Amend: Delete TIP listing. Defer
Acquisition-of-right-of- project right-of-way phase from
Mesa o way-forintersection- | 2048 | Beed9 65 4 6 teeat | —34233;910- —4243;940-| 2038 RARF 2016-2018 to 2019-2021. Defer All-STA-10-03
PIRWZ2 Yriversity-Dr X X
rprevement project open year from 2019 to
2022.
Shaded cells indicate updates since Management Committee 31/58



Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing Defer
. . project construction phase from
MESTS- Stapley-Drat Constructintersection
Mesa N ) 2018 | Peel9 65 4 & RARF | —%267106 —2;816;580- | —4;023;686- | 20318 RARF | —2:816;586-|2017-2019 to 2020-2022. Defer All-STA-10-03
2iez Yriversity-Br rprevement R
project open year from 2019 to
2022.
Amend: Create separate listings
PEO14- Lake PI t Pkwy: |Construct Road f k and reimb t.
Peoria | o lcosantFlwy: LONSUUCLROACWAY | 5414 | julag | 25 2 4 Local | 14,244,000 - - | 14244000 | - - - orworkand reimbursemen ACHLKP-10-03-A
101¢cz Dynamite Blvd to CAP |Widening Increase 2014 project
construction phase costs.
Amend: Delete TIP listing.
Combine project construction
Peeria ) : . 2644 | o34 25 2 4 toeal | —5;639,535- —5;839,539- - RARF  |[—3;527482 |phase costs with PEO14-101CZ. ACI-LKP-10-03-A
e Pynamite Blve-to-CAP | Widening .
Create separate listings for work
and reimbursement.
Amend: New listing. Create
PEO25- ) Lake Pleasant Pkwy: Construct Roadway .
Peoria ) L 2025 | Jul-14 2.5 2 4 RARF (4,990,604) - 4,990,604 - 2025 RARF 4,990,604 |separate listings for work and ACI-LKP-10-03-A
101CRB Dynamite Blvd to CAP |Widening K
reimbursement.
Amend: New listing. Create
PEO26- Lake PI t Pkwy: |Construct Road
Peoria |\ leasant Twy: | LONSTUCLROAAWAY | 5o | jul14 | 2.5 2 4 RARF | (3,527,482) - | 3,527,482 - | 2026 | RARF | 3,527,482 |separate listings for work and ACI-LKP-10-03-A
101CRB Dynamite Blvd to CAP |Widening K
reimbursement.
Black Mountain Blvd: Amend: Add 2015 proeject
PHX15- SR-51 and L 101 Desi d i b 201
Phoenix X ancitoop fzmgn- foadway 2015 | Oct-15 2 0 6 STP-MAG 15,111 250,000 - 265,111 2015 |STP-MAG 250,000 elBET ph?se sl AN ACI-BMT-10-03
102Dz (Pima Fwy) to Deer widening construction phase
Valley Rd reimbursement.
A d: | ject
Black Mountain v construction costs. Create
PHX13- SR-51 and L 101 |Ad d Construct ’
Phoenix |7 > andtoop vanced LONStUCt 1 5514 | oct-15 | 2 0 6 Local | 25,000,000 ; - | 25,000,000 | - - - separate listings for project work | AC-BMT-1003
102Cz (Pima Fwy) to Deer Roadway Widening A
and reimbursement to reflect
Valley Rd .
advance construct project.
. Amend: Delete TIP listing. Show
Blaek-Meountain-Blvd:-
Reimbursementfor entire construction phase
Plezpt: X B e el | Sl 2 ] 6 toeal | —2;392,819- —2392,819- - - — funding commitment in PHX13- ACI-BMT-10-03
102€Z {Pimatwytto-Deer N
Roadway-Widening 102CZ to reflect advance
construct project.
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Black Mountain Blvd: . Amend: Create separate listings
PHX14 SR-51 and Loop 101 Reimbursement for for project work and
Phoenix _ P Advanced Construct 2014 | Oct-15 2 0 6 STP-MAG| (6,500,000)| 6,500,000 - - 2014 |STP-MAG| 6,500,000 | . proJ ACI-BMT-10-03
102¢z (Pima Fwy) to Deer L reimbursement to reflect
Roadway Widening X
Valley Rd advance construct project.
X Amend: Delete TIP listing. Show
Blaek-Mountain-Blve:
b e entire construction phase
102622 Phoenix X Advanced-Construct | 2045 | Oet-15 2 [} 6 toeal | —3;950,344- 3,956,344 - - — funding commitment in PHX13- ACI-BMT-10-03
B s .
Sk e e 102CZ to reflect advance
construct project.
Amend: Create separate listings
for project work and
reimbursement to reflect
Black Mountain Blvd: X advance construct project. Move
Reimbursement for ) A )
PHX15- . SR-51 and Loop 101 project savings reimbursement
Phoenix . Advanced Construct 2015 | Oct-15 2 0 6 STP-MAG| (10,740,117) | 10,740,117 - - 2015 |STP-MAG| 10,740,117 |. . . ACI-BMT-10-03
102Cz2 (Pima Fwy) to Deer - into project construction phase.
Roadway Widening .
Valley Rd Decrease 2015 construction
phase reimbursement by
$250,000 and transfer to project
design phase.
. X Amend: Delete TIP listing. Move
Phoenix . . ) el 2 4] 6 STR-MAG —259.162- ——259;462-| 2015 |SFR-MAG| —259;1462-|project savings reimbursement ACI-BMT-10-03
into project construction phase.
Valey-Rd
PHX17- Phoenix Happy Valley Rd: 43rd Dfemng roadway 2017 | Jun-30 15 6 6 Local 592,000 . . 592,000 ) B B Amend: Decrease project design ACLHPV-20-03-C
104Dz Ave to 55th Ave widening phase costs.
18- : Desi: :D j i
PHX18 Phoenix Happy Valley Rd: 55th _e5|gr1 roadway 2017 | Jun-30 15 3 6 Local 567,000 - - 567,000 - - - Amend: Decrease project design ACI-HPV-20-03-D
104Dz Ave to 67th Ave widening phase costs.
A d: Defi d
PHX12 Avendia Rio Salado: Construct roadwa a(;‘/::ced ioer:ss:jftramme
Phoenix |51st Avenue to 7th L v 2015 | Oct-15 6 0 6 STP-MAG 3,428,571 8,000,000 - | 11,428,571 | 2015 |STP-MAG| 8,000,000 | . ACI-RI0-10-03
101¢cz widening reimbursement from 2012 to
Street
2015.
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
SEFYE8- MillerRe-attoop-101- |Besigareadway- project design phase to 2021.
Seottsdale 2018 | Jun26 3 e 6 toeal | —2000,592 —2%606,592- | 202% RARF | —1,4006;352 i ACI-MLR-10-03
126bZ Ynderpass widenring Defer project open year from
2020 to 2022.
SCT15 Pima Rd: Pinnacle Design roadwa onn:i/r:Jercar:c?trzisnirk))i:asteerrilessltr]gs
Scottsdale |Peak Rd to Happy | 8 . v 2015 | Jun-19 1 4 6 Local 1,922,140 - - 1,922,140 - - - R . ACI-PMA-10-03-C
125DZ widening Defer project open from 2018 to
Valley Rd
2019.
A d: Creat te listi
SCT16 Pima Rd: Pinnacle Acquisition of right-of- fon::vr:)rk ar:(? reeisnizzz:mlesnltngs
Scottsdale |Peak Rd to Happy way for roadway 2016 | Jun-19 1 4 6 Local 1,700,027 - - 1,700,027 - - - . . ACI-PMA-10-03-C
125RWZ o Defer project open from 2018 to
Valley Rd widening
2019.
. . Amend: New TIP Listing. Create
SCT15 Pima Rd: Pinnacle Design roadwa separate listings for work and
Scottsdale |Peak Rd to Happy R g . Y 2016 | Jun-19 1 4 6 RARF (1,345,499) - 1,345,499 - 2016 RARF 1,345,499 p s ACI-PMA-10-03-C
125DRB widening reimbursement. Advance
Valley Rd X
reimbursement one year.
SCT17: Pima Rd: Pinnacle Construct roadwa ?on:j/r;dr:kcar:;treeisnizzlzt:nii:::gs
Scottsdale |Peak Rd to Happy L v 2017 | Jun-19 1 4 6 Local 14,649,975 - - | 14,649,975 - - - . . ACI-PMA-10-03-C
125C72 widening Defer project open from 2018 to
Valley Rd
2019.
SCT17 Pima Rd: Pinnacle Acquisition of right-of- Amend: New TIP Listing. Create
125RRB Scottsdale |Peak Rd to Happy way for roadway 2017 | Jun-19 1 4 6 RARF (1,190,019) - 1,190,019 - 2017 RARF 1,190,019 |separate listings for work and ACI-PMA-10-03-C
Valley Rd widening reimbursement.
SCT17: Pima Rd: Pinnacle Construct roadwa ?on:ewr::dr:kcar:jtreeisr:’;i:zteer:es::gs
Scottsdale |Peak Rd to Happy L v 2018 | Jun-19 1 4 6 Local 4,571,429 - - 4,571,429 - - - X . ACI-PMA-10-03-C
125C72 widening Defer project open from 2018 to
Valley Rd
2019.
CT18 Pima Rd: Pinnacle Construct roadwa Amend: New TIP Listing. Create
Scottsdale |Peak Rd to Happy L v 2018 | Jun-19 1 4 6 RARF (3,200,000) - 3,200,000 - 2018 RARF 3,200,000 |separate listings for work and ACI-PMA-10-03-C
125CRB widening K
Valley Rd reimbursement.
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
SCT19 Pima Rd: Pinnacle Construct roadwa Amend: New TIP Listing. Create
Scottsdale |Peak Rd to Happy . . ¥ 2019 | Jun-19 1 4 6 RARF (10,254,983) - 10,254,983 - 2019 RARF 10,254,983 |separate listings for work and ACI-PMA-10-03-C
125CRB widening X
Valley Rd reimbursement.
SCFi6- Designroadway- Amend: Delete TIP listing. Design
Seottsdate |Blve-to-Stageeoach . . 2616 | Jun26 5 2 4 teeal | —7700:433- —7#766;433-| 2020 RARF | —5;396,363- ACI-PMA-10-03-D
128bz7 widening deferred to 2020.
Pass
SEtt6- 5 2 4 819, 819, 975 A:'\Vflnd.dDilete JItI’ Ilzs(;lznog Right- ACLPMA-10-03-D
128RWZ ; o of-Way deferred to
PimaRe:Dyramite- Amend: Delete TIP listing.
SEtt6- Censtructroadway- .
Seottsdale |Blve-to-Stageeoach- . 2616 | Jun26 5 2 4 teeat | —6;324942 —6;321;912- | 2620 RARF | —4;425;338 |Construction deferred to 2020- ACI-PMA-10-03-D
128¢2 widening
Pass 2022.
Pirma-Re-E . e i ¢ ' » )
Ser Seottsdate |Blve-toStagecoach-  |way-forroadway- 2037 | Jun20 | 5 2 4 toeat |—4,819,265 —4:819.265 | 2020 | RARF |—5,975.047 A:“Vevnd' dD‘:'ete J'tp "25;';03' Right- | o\ pma20-030
Pass widening of-Way deferred to
PimaRe:Dyramite- Amend: Delete TIP listing.
SEF7- Censtractroadway- .
Seottsdate |Blve-to-Stageeoach- i . 2017 | $un-26 5 2 4 toeal | —6;321,912 —6;324912- | 2020 RARF  |—4;425;338- |Construction deferred to 2020- ACI-PMA-10-03-D
128¢2 widening
Pass 2022.
PimaRe:Dyramite- Amend: Delete TIP listing.
SEFE8- Censtractroadway- .
Seottsdate |Blve-to-Stageeoach K ) e | et 5 2 4 toeal | —2,636,499- —2;036;499- | 2026 RARF  |—31;425;339- |Construction deferred to 2020- ACI-PMA-10-03-D
128¢Z widening
Pass 2022.
Amend: Delete TIP listing. Defer
SEFt6- PimaReHappy-VaHey | Besigaroadway- project design phase from 2016
Seottsdale 2016 | Jun18 2 4 4 teeat |—3;063;597 —3;063;597 | 2620 RARF | —2/344,518 ACI-PMA-20-03
At B T e e U U T to 2020. Defer project open from
2018 to 2023.
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from 2016 to 2019.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
e . Amend: Delete TIP listing. Defer
Pima-Re:-Happy-Vakley -of-
SEF7- _ 2 4 4 381 381 367 project right-of-way pha.se from ACI-PMA-20-03
2FRWZ Re-to-Bynamite Blve . 2017 to 2021. Defer project open
from 2018 to 2023.
Amend: Delete TIP listing. Defer
SEF8- Pima-Re:-Happy Valley| Constructroadway- project construction phase from
Secotisdale 2018 | jun-18 2 4 4 tocat |—312,037961 12037961 | 2022 | RARF |—8426573- : ACI-PMA-20-03
7z Re-to-Bynamite Blved  |widening 2018 to 2022. Defer project open
from 2018 to 2023.
Amend: Delete TIP listing. Defer
SEFE8- Pima-Re:-Happy-Valley| Constructroadway- a 4 4 project construction phase from ACLPMA-20-03
72 Re-to-BynamiteBlved  |widening 2018 to 2022. Defer project open
from 2018 to 2023.
Amend: Defer project design
| o ) phase from 2014 to 2015. Der
SCT12- Pi Rd: Via Lindato |D d
Scottsdale || T fatindato besign roadway 2015 | Jun-16 | 1.3 2 4 Local 188,029 ; ; 188,029 | - - |- project open from 2015 to 2016. | AC-PMA-30-03-A
113Dz Via De Ventura widening e
Create separate listings for work
and reimbursement.
Amend: New TIP listing. Create
. o . separate listings for work and
SCT15- P Rd: Via Lindato |D d
Scottsdale | atindato |Design roadway 2015 | Jun-16 | 1.3 2 4 RARF (102,190) ; 102,190 - | 2015 | RARF 102,190 |reimbursement. Advance design | AC-PMA30-03-
113DRB Via De Ventura widening X
reimbursement from 2016 to
2015.
Amend: Defer project
construction phase from 2015 to
SCT13- Pima Rd: Via Linda to |Construct roadway 2016. Defer project open from
Scottsdal 2016 | Jun-16 13 2 4 Local 2,166,419 - - 2,166,419 - - - ACI-PMA-30-03-A
113CZ COUSAE Iy ia De Ventura widening un oca e Y 2015 to 2016. Create separate
listings for work and
reimbursement.
SCT16 Pima Rd: Via Linda to |Construct roadwa Amend: New TIP listing. Create
Scottsdale |, . | L v 2016 | Jun-16 1.3 2 4 RARF (1,236,494) - 1,236,494 - 2016 RARF 1,236,494 |separate listings for work and ACI-PMA-30-03-A
113CRB Via De Ventura widening .
reimbursement.
Amend: Delete TIP listing. Defer
SEFHE- PiraRe—Krathte- Censtractroadway- 1g 2 4 project construction phase from ACIPMA-30-03-C
R s e e e T 2016 to 2019. Defer project open

Shaded cells indicate updates since Management Committee
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
SEtt6- PimaRek—Krathte- Censtructroadway- project construction phase from
Seottsdale 2046 | unt6 8 2 4 teeal | —31946,536- —31,946;5306-| 2618 RARF | —6;706;55% R ACI-PMA-30-03-C
ez Chaparral-Re widenring 2016 to 2019. Defer project open
from 2016 to 2019.
Amend: Defer project design
. . . phase form 2015 to 2018. Defer
SCT11- P Rd: Krail t D d
Scottsdale | raitto esign roadway 2018 | Jun-19 | 1.8 2 4 Local 1,324,377 ; S| 1324377 - - - project open from 2016 to 2019. | AC-PMA-30-03-C
112Dz Chaparral Rd widening .
Create separate listings for work
and reimbursement.
Amend: New TIP listing. Create
. . . separate listings for work and
SCT18- P Rd: Krail t D d
Scottsdale | o o PO esign roadway 2018 | Jun-19 | 1.8 2 4 RARF (756,203) - 756,203 - | 2018 | RARF 756,203 |reimbursement. Defer design | AC-PMA-30-03-C
112DRB Chaparral Rd widening X
reimbursement from 2017 to
2018.
Amend: Delete TIP listing. Defer
SEFH4- PimaRe:—Chaparral | Besigareadway- project design phase from 2017
Seottsdale 2647 | Jun-18 2 2 4 toeal | —882,918 —=882,948-| 2619 RARF | ——5606,729- N ACI-PMA-30-03-D
1H4bzZ Re-to-FhomasRd widenring to 2019. Defer project open from
2018 to 2020.
Amend: Delete TIP listing. Defer
SEF3- PimaRe:—Chaparral | Constructroadway- 2 2 4 project construction phase from ACIPMA-30-03.D
1r4cz Re-to-FhomasRd widering 2018 to 2019. Defer project open
from 2018 to 2020.
Amend: Delete TIP listing. Project
SEF2- PimaRe:—TFhomasRe- |Besigaroadway- design phase deferred to 2018.
Seottsdate 2644 | Mar-15 1 2 4 RARF | —208,652> ——48.188 | —68,846-| 26814 RARF | —48188 . ACI-PMA-30-03-E
+11bZ to-MebBowelRe widering Project open deferred from 2015
to 2019.
Amend: Defer project design
| . phase from 2014 to 2018. Defer
SCT11- Pi Rd: Th Rd |D d
Scottsdale ‘ma omas (?5|ng roadway 2018 | Jun-19 1 2 4 Local 769,568 - - 769,568 - - - project open from 2015 to 2019. | ACI-PMA-30-03-E
111DZ to McDowell Rd widening o
Create separate listings for work
and reimbursement.
Amend: Defer project
construction phase from 2015 to
SCT11- Pima Rd: Thomas Rd |Construct roadway 2018. Defer project open from
Scottsdal 2018 | Jun-19 1 2 4 Local 7,991,224 - - 7,991,224 - - - ACI-PMA-30-03-E
111CZ COSAAE |0 McDowell Rd widening un oca e e 2015 to 2019. Create separate
listings for work and
reimbursement.

Shaded cells indicate updates since Management Committee
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widening

reimbursement.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Create
. . separate listings for work and
SCT18- P Rd: Th Rd |D d
Scottsdale | o omas esign roadway 2018 | Jun-19 | 1 2 4 RARF (538,608) - 538,698 - | 2018 | RARF 538,698 | reimbursement. Defer ACHPMA-30-03-€
111DRB to McDowell Rd widening .
reimbursement from 2014/2016
to 2018.
Amend: New TIP listing. Create
. separate listings for work and
SCT18- P Rd: Th Rd |Construct road
Scottsdale | - omas OnStructroadway 1 018 | Jun-19 | 1 2 4 RARF | (5,589,769) - | 5,589,769 - | 2018 | RARF | 5,589,769 |reimbursement. Defer ACH-PMA-30-03-€
111CRB to McDowell Rd widening .
reimbursement from 2016 to
2018.
. Amend: Defer project open from
Frank Lloyd Wright- .
SCT18- D d 2019 to 2020. Creat t
Scottsdale |Loop 101 Traffic esign roadway 2018 | Jun20 | 0.4 6 6 Local 2,011,843 ; - | 2011883 | - - - 09 1t0 reate separate | c.sAT-10-03-A
103Dz widening listings for work and
Interchange X
reimbursement.
Frank Lloyd Wright- . Amend: New TIP listing. Create
SCT18- . Design roadway L
Scottsdale |Loop 101 Traffic X . 2018 | Jun-20 0.4 6 6 RARF (1,408,290) - 1,408,290 - 2018 RARF 1,408,290 |separate listings for work and ACI-SAT-10-03-A
103DRB widening K
Interchange reimbursement.
Amend: Defer design phase from
. . 2016 to 2017. Defer open year
SCT16- Raintree-L 101 D d
Scottsdale |- o 0%P esign roadway 2017 | Jun-20 | 0.4 4 4 local | 1,005,922 - - | 1005022 - - ~  |from 2017 to 2020. Create ACISAT-10.03-8
104DZ Traffic Interchange widening .
separate listings for work and
reimbursement.
. . Amend: New TIP listing. Create
SCT17- Raintree-L 101 D d
Scottsdale | o e 0P esign roadway 2017 | Jun20 | 0.4 4 4 RARF (704,145) - 704,145 - | 2017 | RARF 704,145 |separate listings for workand | ACI-SAT-10-03-8
104DRB Traffic Interchange widening )
reimbursement.
Amend: New TIP listing. Create
SCT18- Raintree-Loop 101 Acquisition of right-of- right—of-way phase in 2018. Defer
Scottsdale . way for roadway 2018 | Jun-20 0.4 4 4 Local 500,000 - - 500,000 - - - project open from 2017 to 2020. | ACI-SAT-10-03-B
104RWZ Traffic Interchange ) | o
widening Create separate listings for work
and reimbursement.
. . Amend: New TIP listing. Create
SCT18. Raintree-Loop 101 Acquisition of right-of- separate listings for work and
Scottsdale : P way for roadway 2018 | Jun20 | 0.4 4 4 RARF (350,000) . 350,000 - | 2018 | RARF 350,000 |*°P e ACI-SAT-10-03-B
104RRB Traffic Interchange reimbursement. Add ROW phase

Shaded cells indicate updates since Management Committee
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Wright

widening

reimbursement from project
construction phase.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
. construction year from 2017 to
SEHF- Raintreetoop10+- Constructroadway-
Seottsdale . o 2619 | Jun20 64 4 4 teeal | —3;037765 —3;017765 | 2043 RARF | —2332:435-12019. Defer open year from 2017 | ACI-SAT-10-03-B
104cZ Fraffictrterchange widenring e
to 2020. Create separate listings
for work and reimbursement.
SCT14 Northsight Blvd: Desi g ;r)qind: l\_levtv(;l'IP.Ilstmf. Add
" | Scottsdale |Hayden to Frank Lioyd | - &' oadway 2014 | Jun-14 | 04 2 4 Local 258,101 258,101 | - - - project cesign pnase. ACHSAT-10-03-C
105DZ Wright widening Create separate listings for
8 project work and reimbursement.
A d: Creat te listi
SCT14 Northsight Blvd: Acquisition of right-of- fon:e:o'ecijo:jzz:ra € listings
Scottsdale |Hayden to Frank Lloyd |way for roadway 2014 | Jun-14 0.4 2 4 Local 4,476,000 - - 4,476,000 - - - ) proj i ACI-SAT-10-03-C
105RWZ3 ! . | reimbursement. Increase project
Wright widening X
right-of-way phase costs.
Northsight Blvd: Amend: Create separate listings
SCT13- Construct road
Scottsdale [Hayden to Frank Lioyd | “oroo @t FO3EWaY 1 5014 | Jun-14 | 0.4 2 4 Local 6,183,847 - - | 6183847 | - - ~ |for project work and ACISAT-10-03-C
105CZ ) widening X
Wright reimbursement.
A d: New TIP listing. Add
Northsight Blvd: Acquisition of right-of- men ‘ew . sting new
SCT14- 2014 project right-of-way phase.
Scottsdale |Hayden to Frank Lloyd |way for roadway 2014 | Jun-14 0.4 2 4 Local 1,555,714 - - 1,555,714 - - - L ACI-SAT-10-03-C
105RWZ . o Create separate listings for
Wright widening . h
project work and reimbursement.
. Amend: New TIP listing. Add new
SCT14 Northsight Blvd: Construct roadwa 2014 project construction phase,
Scottsdale |Hayden to Frank Lloyd | ~. |~ . ¥ 2014 | Jun-14 0.4 2 4 Local 6,127,582 - - 6,127,582 - - - proj T P " | ACI-SAT-10-03-C
105CZ . widening Create separate listings for
Wright . h
project work and reimbursement.
Amend: New TIP listing. Add
2014 desi h
SCT14 Northsight Blvd: Design roadwa reimbu??egr:;nta:rim roject
Scottsdale |Hayden to Frank Lloyd | 8" v 2014 | Jun-14 | 04 2 4 RARF (68,649) 68,649 - | 2014 | RARF 68,649 , proj ACI-SAT-10-03-C
105DRB Wright widening construction phase. Create
8 separate listings for project work
and reimbursement.
Amend: New TIP listing. Create
te listings f ject k
SCT14 Northsight Blvd: Acquisition of right-of- Ziza::ir:bltsnl;gr;ez; pl:)cjre:as\zor
Scottsdale |Hayden to Frank Lloyd |way for roadway 2014 | Jun-14 0.4 2 4 RARF (3,133,199) 3,133,199 - 2014 RARF 3,133,199 . X ACI-SAT-10-03-C
105RRB 2014 right of way phase

Shaded cells indicate updates since Management Committee
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Hayden

separate listings for work and
reimbursement.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Northsight Blvd: A d: D 2014 ject
SCT14- orthsig v Construct roadway men .ecrease projec
Scottsdale |Hayden to Frank Lloyd | A 2014 | Jun-14 0.4 2 4 RARF (3,546,850) 3,546,850 - 2014 RARF 3,546,850 |construction phase ACI-SAT-10-03-C
105CRB . widening A
Wright reimbursement.
Amend: New TIP listing. Create
separate listings for work and
SCT1S Northsight Blvd: Acquisition of right-of- reimbursement. Increase right-of-
105RRE Scottsdale |Hayden to Frank Lloyd |way for roadway 2015 | Jun-14 0.4 2 4 RARF (1,089,000) 1,089,000 - 2015 RARF 1,089,000 |way phase reimbursement from | ACI-SAT-10-03-C
Wright widening the Raintree Drive: Hayden to
Loop 101 segment (ACI-10-03-G).
Accelerate from 2016.
Amend: New TIP listing. Create
separate listings for work and
SCT15 Northsight Blvd: Construct roadwa re'm':urssme”;' e
- u Wi
Scottsdale |Hayden to Frank Lioyd | o~ V'l 2015 | sjun-14 | 04 2 4 RARF | (4,289,307) 4,289,307 - | 2015 | RARF | 4,289,307 |cOnetruction pnase ACISAT-10-03-C
105CRB Wright widening reimbursement from the
g Raintree Drive: Hayden to Loop
101 segment (ACI-10-03-G).
Accelerate from 2016.
Amend: Delete TIP listing. Defer
) Besignroadway- .
R esign i o a 1005021 005, i design yeér from 2013 to 2020 ACISAT-10-03-D
106DZ 8 e Defer project open from 2016 to
Greenway-Hayden
2022.
toep
L . Amend: Delete TIP listing. Defer-
Frontage R+ Acquisition-of-right-of-
ser Seottsdate |Northsight to- way-forroadway- 2014 | Deet6 | 075 o 2 Loeal |—2,011,843- 2011843 | 2015 | RARF |—i4og20g |OFWaYvearfrom2014t0202L. 0y
106RWZ L Defer project open from 2016 to
2022
toep
Amend: Delete TIP listing. Defer
SEFS- Constructroadway- 201
s R ; i i o 2 i i i i : i i i construction yee_\r from 2015 to ACISAT-10-03-D
ofez widening 2022. Defer project open year
Greeaway-Hayden
from 2016 to 2022.
toep
Amend: Rename project. Defer
ject desi h fi 2013
SCT14 Raintree/Redfield Rd: Design roadway fczozjg;G [e):fg;'z;js:ctrg:;n year
Scottsdale |Scottsdale Rd t 2016 | Jun-18 1.2 2 4 Local 500,000 - - 500,000 - - - y ACI-SAT-10-03-E
107Dz cottsdale |Scottsaale Rato widening un oca ' ' from 2015 to 2018. Create

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Create
Raintree/Redfield Rd: . separate listings for work and
SCT16- Design roadway X
107DRB Scottsdale |Scottsdale Rd to widening 2016 | Jun-18 1.2 2 4 RARF (352,073) 352,073 - 2016 RARF 352,073 |reimbursement. Defer ACI-SAT-10-03-E
Hayden reimbursement from 2015 to
2016.
Amend: New TIP listing. Rename
SCT17- Raintree/Redfield Rd: |Acquisition of right-of- project. Add project right-of-way
107RWZ Scottsdale |Scottsdale Rd to way for roadway 2017 | Jun-18 1.2 2 4 Local 100,000 - - 100,000 - - - phase in 2017. Create separate ACI-SAT-10-03-E
Hayden widening listings for work and
reimbursement.
Amend: New TIP listing. Rename
Raintree/Redfield Rd: |Acquisition of right-of- pl’OjeCt'. Add project right-of-way
SCT17- phase in 2017. Create separate
Scottsdale |Scottsdale Rd to way for roadway 2017 | Jun-18 1.2 2 4 RARF (78,586) - 78,586 - 2017 RARF 78,586 | . ACI-SAT-10-03-E
107RRB Hayden widening listings for work and
reimbursement. Add 2017 right-
of-way reimbursement.
Amend: Rename project. Defer
Raintree/Redfield Rd: project construction phafse from
SCTIS- | o ottsdale |Scottsdale Rd to Constructroadway | 510 | 18 | 12 2 4 Local 5,029,608 ; - | 5029608 | - - - 2014 to 2018. Defer project open |\ o\, 5 ¢
107Cz Hayden widening year from 2015 to 2018. Create
separate listings for work and
reimbursement.
Amend: New TIP listing. Rename
SCT18- Raintree/Redfield Rd: Construct roadway project. Create jseparate listings
Scottsdale |Scottsdale Rd to i . 2018 | Jun-18 1.2 2 4 Local (3,520,725) - 3,520,725 - 2018 RARF 3,520,725 |for work and reimbursement. ACI-SAT-10-03-E
107CRB widening X
Hayden Defer reimbursement from 2015
to 2018.
Amend: Delete TIP listing. Change
project name. Defer project right-
of-way phase from 2014 to 2016.
. . |Acauisition-efright-of- Defer project open year from
Seottsdate L way-forroatway- 2644 | Jun-15 03 [} 4 toeal | —1,285714 —1,285744 | 2815 RARF |——966;6006-|2015 to 2017. Change number of | ACI-SAT-10-03-F
widering lanes after from 4 to 2. Change
project length from 0.3 to 1.0
miles. Create separate listings for
work and reimbursement.

Shaded cells indicate updates since Management Committee
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ALCP - INTIP

6/17/2014

TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

Amend: Delete TIP listing. Change
project name. Defer project right-
of-way phase from 2014 to 2016.
Defer project open year from
2015 to 2017. Change number of
lanes after from 4 to 2. Change
project length from 0.3 to 1.0
miles. Create separate listings for
work and reimbursement.

ACI-SAT-10-03-F

Amend: Delete TIP listing. Change
project name. Defer project
construction phase from 2014 to
2017. Defer project open year
from 2015 to 2017. Change
number of lanes after from 4 to
2. Change project length from 0.3
to 1.0 miles. Create separate
listings for work and
reimbursement.

ACI-SAT-10-03-F

SCT13-
122Dz

Scottsdale

Raintree Drive
Extension: 76th Place
to Hayden Rd

Design roadway
widening

2015

Dec-17

Local

1,500,000

1,500,000

Amend: Change project name.
Defer project design phase from
2013 to 2015. Defer project open
year from 2015 to 2017. Change
number of lanes after from 4 to
2. Change project length form 0.3
to 1.0 miles. Create separate
listings for work and
reimbursement.

ACI-SAT-10-03-F

Shaded cells indicate updates since Management Committee
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ALCP - INTIP

6/17/201:

4

TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

SCT15-
122DRB

Scottsdale

Raintree Drive
Extension: 76th Place
to Hayden Rd

Design roadway
widening

2015

Dec-17

RARF

(1,056,218)

1,056,218

2015

RARF

1,056,218

Amend: New listing TIP. Change
project name. Defer project
design phase from 2013 to 2015.
Defer project open year from
2015 to 2017. Change number of
lanes after from 4 to 2. Change
project length form 0.3 to 1.0
miles. Create separate listings for
work and reimbursement.

ACI-SAT-10-03-F

SCT14-
122RWZ

Scottsdale

Raintree Drive
Extension: 76th Place
to Hayden Rd

Acquisition of right-of-
way for roadway
widening

2016

Dec-17

Local

5,500,000

5,500,000

Amend: Change project name.
Defer project right-of-way phase
from 2014 to 2016. Defer project
open year from 2015 to 2017.
Change number of lanes after
from 4 to 2. Change project
length from 0.3 to 1.0 miles.
Create separate listings for work
and reimbursement.

ACI-SAT-10-03-F

SCT14-
122RWZ

Scottsdale

Raintree Drive
Extension: 76th Place
to Hayden Rd

Acquisition of right-of-
way for roadway
widening

2016

Dec-17

RARF

(5,016,725)

5,016,725

2016

RARF

5,016,725

Amend: New TIP listing. Change
project name. Defer project right-
of-way phase from 2014 to 2016.
Defer project open year from
2015 to 2017. Change number of
lanes after from 4 to 2. Change
project length from 0.3 to 1.0
miles. Create separate listings for
work and reimbursement. Defer
a portion of project
reimbursement from 2015 to
2016.

ACI-SAT-10-03-F

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
ALCP - INTIP

6/17/2014

TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

SCT14-
122¢z

Scottsdale

Raintree Drive
Extension: 76th Place
to Hayden Rd

Construct roadway
widening

2017

Dec-17

Local

8,892,671

8,892,671

Amend: Change project name.
Defer project construction phase
from 2014 to 2017. Defer project
open year from 2015 to 2017.
Change number of lanes after
from 4 to 2. Change project
length from 0.3 to 1.0 miles.
Create separate listings for work
and reimbursement.

ACI-SAT-10-03-F

SCT17-
122CRB

Scottsdale

Raintree Drive
Extension: 76th Place
to Hayden Rd

Construct roadway
widening

2017

Dec-17

RARF

(7,449,741)

7,449,741

2017

RARF

7,449,741

Amend: New TIP listing. Change
project name. Defer project
construction phase from 2014 to
2017. Defer project open year
from 2015 to 2017. Change
number of lanes after from 4 to
2. Change project length from 0.3
to 1.0 miles. Create separate
listings for work and
reimbursement. Advance a
portion of the reimbursement
from 2018 to 2017.

ACI-SAT-10-03-F

SCT14-
118DZ

Scottsdale

Raintree Drive:
Hayden Road to Loop
101

Design roadway
widening

2015

Jun-17

Local

1,005,922

1,005,922

Amend: Change project name.
Defer project design phase from
2014 to 2015.Defer project open
from 2016 to 2017. Create
separate listings for work and
reimbursement.

ACI-SAT-10-03-G

Shaded cells indicate updates since Management Committee
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Change project name.
Defi ject right-of- h
SCT1S Raintree Drive: Acquisition of right-of- frZr:rngftjseti) ;glﬁ ODEV:::;;:;
Scottsdale |Hayden Road to L fi d 2016 | Jun-17 1 4 6 Local 5,029,608 - - 5,029,608 - - - : ACI-SAT-10-03-G
118Rwz | CCotsdale jriavden Roadto toop way tor roadway un oca e open from 2016 to 2017. Create
101 widening .
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
Raintree Drive: ) separate listings for work and
SCT16- Design roadway K .
Scottsdale |Hayden Road to Loop . 2016 | Jun-17 1 4 6 RARF (704,145) - 704,145 - 2016 RARF 704,145 |reimbursement. Defer design ACI-SAT-10-03-G
118DRB widening X
101 reimbursement from 2015 to
2016.
Amend: New TIP listing. Create
SCT17 Raintree Drive: Acquisition of right-of- separate listings for work and
118RRB Scottsdale |Hayden Road to Loop |way for roadway 2016 | Jun-17 1 4 6 RARF (1,050,000) - 1,050,000 - 2017 RARF 1,050,000 |reimbursement. Defer right-of- ACI-SAT-10-03-G
101 widening way reimbursement from 2016 to
2017.
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101

construction reimbursement
from 2017 to 2018.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Change
project name. Defer project
scre . i construction phase from 2016 to
Seottsdale o 2016 | junt6 1 4 6 teeat | —4;285744 —4;285714- | 2017 RARF |—3;006;000- |2017. Defer project open from ACI-SAT-10-03-G
H8ez2 10tteHayden widenring
2016 to 2017. Create separate
listings for work and
reimbursement.
Amend: Change project name.
. . Defer project construction phase
SCT16- Raintree Drive: Construct roadway from 2016 to 2017. Defer project
Scottsdale |Hayden Road to Loop | ., . 2017 | Jun-17 1 4 6 Local 10,387,787 - - | 10,387,787 - - - ! ACI-SAT-10-03-G
118Cz 101 widening open from 2016 to 2017. Create
separate listings for work and
reimbursement.
Amend: New TIP listing. Create
Raintree Drive: separate listings for work and
SCT18- Construct road
118CRB Scottsdale |Hayden Road to Loop wci)(::nri:; roadway 2018 | Jun-17 1 4 6 RARF (4,550,000) - 4,550,000 - 2017 RARF 4,550,000 |reimbursement. Defer ACI-SAT-10-03-G
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Defer
project construction phase from
Seuthbound-teop16+ .
Constructroadway- .
SEF4- bl i o 4 425, 25, ] 2014 to 2016/2017. Defer project ACISAT-10-03-1
24cz2 & . widenring open year from 2014 to 2017.
Cennections L
Create separate listings for work
and reimbursement.
Amend: Defer project design
Southbound Loop 101 . phase from 2013 to 2015. Defer
SCT13- Design roadway .
124D7 Scottsdale |Frontage Road widenin 2015 | Jun-17 0.75 0 4 Local 500,000 - - 500,000 - - - project open from 2014 to 2017. | ACI-SAT-10-03-I
Connections 8 Create separate listings for work
and reimbursement.
Southbound Loop 101 . Amend: New TIP listing. Create
SCT15- Design roadway .
Scottsdale |Frontage Road X . 2015 | Jun-17 0.75 0 4 RARF (352,073) - 352,073 - 2015 RARF 352,073 |separate listings for work and ACI-SAT-10-03-1
124DRB ) widening K
Connections reimbursement.
Amend: Defer project right-of-
scT14 Southbound Loop 101 |Acquisition of right-of- way phase from 2014 to 2016.
124RW2Z Scottsdale |Frontage Road way for roadway 2016 | Jun-17 0.75 0 4 Local 1,500,000 - - 1,500,000 - - - Defer project open from 2014 to | ACI-SAT-10-03-I
Connections widening 2017. Create separate listings for
work and reimbursement.
SCT16 Southbound Loop 101 |Acquisition of right-of- Amend: New TIP listing. Create
124RRB Scottsdale |Frontage Road way for roadway 2016 | Jun-17 0.75 0 4 RARF (1,204,145) - 1,204,145 - 2016 RARF 1,204,145 |separate listings for work and ACI-SAT-10-03-I
Connections widening reimbursement.
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(Phase )

portion to project design phase
and project right-of-way phase.
Defer balance of 2014
reimbursement to 2015.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Defer project
SCT14 Southbound Loop 101 Construct roadwa ;3257”32‘;;” F:z?escetf;ong?olri °
Scottsdale |Frontage Road . v 2017 | Jun-17 0.75 0 4 Local 2,600,000 - - 2,600,000 - - - : prol P ACI-SAT-10-03-I
124Cz . widening 2014 to 2017. Create separate
Connections L
listings for work and
reimbursement.
Southbound Loop 101 Amend: New TIP listing. Create
SCT17- Construct roadway .
124CRB Scottsdale |Frontage Road widenin 2017 | Jun-17 0.75 0 4 RARF (1,495,899) - 1,495,899 - 2017 RARF 1,495,899 |separate listings for work and ACI-SAT-10-03-|
Connections 8 reimbursement.
Amend: Decrease 2014 project
SCT16 Design Concept design phase costs and
11607 Scottsdale |Scottsdale Airpark Report: Scottsdale 2014 - - - - RARF 197,537 - 460,919 658,455 | 2014 RARF 460,919 |reimbursement. Defer 2014 ACI-SAT-10-03-K
Airpark design phase reimbursement
balance to 2015.
Design Concept Amend: New TIP listing. Add
SCT17- 2015 project desi hase. Def
Scottsdale |Scottsdale Airpark Report: Scottsdale 2015 - -- - -- RARF 5,877 - 13,714 19,591 | 2015 RARF 13,714 proj,ec €SB phase. DETET | ) ¢ saT-10-03.k
116DZ Airpark 2014 design phase
P reimbursement balance to 2015.
Amend: New TIP listing. Segment
the Scottsdale Rd: Thompson
Scottsdale R: lPeak Pkwy to Pinnacle Peak Rd
SCT14 Thompson Peak Pkwy |Construct roadwa into two phases. Defer
Scottsdale | P v | ~onstr V' 12014 | Dec1a | 2 4 4 Local | 10,000,000 ; - | 10,000,000 | - - |- completion of Phase | from 2013 | ACISCT-10-03-A
014CzZ to Pinnacle Peak Rd  |widening
to 2014. Reduce number of lanes
(Phase ) .
after project from 6 to 4. Create
separate listings for work and
reimbursement.
SeottsealeRe+- Amend: Delete TIP listing.
SCFE2- Construct-roadway- o
o14cz Scottsdale |Thompsen-Peak-Pkwy- widening 2014 | dun-13 2 4 3 RARF | —2,392,419- —5:582,340- | —#4974:729- | 2034 RARF | —5;582;330- |Segment the project into two ACI-SCT-10-03-A
to-PinnactePeak-Rd phases.
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Decrease 2014
Scottsdale Rd: ) K
SCT14- Thompson Peak Pkwy [Construct roadway project construction phase
Scottsdale X L 2014 | Dec-14 2 4 4 RARF (3,709,348) 3,709,348 - 2014 RARF 3,709,348 |reimbursement and transfer a ACI-SCT-10-03-A
014CRB to Pinnacle Peak Rd  |widening
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New TIP listing. Create
Scottsdale Rd: separate listings for work and
SCT14- Thompson Peak Pkwy |Design roadway reimbursement. Create 2014
Scottsdale . X . 2014 | Dec-14 2 4 4 RARF (6,286) - 6,286 - 2014 RARF 6,286 ) R ACI-SCT-10-03-A
014DRB to Pinnacle Peak Rd widening project design phase
(Phase ) reimbursement from project
construction phase.
Amend: New TIP listing. Create
Scottsdale Rd: Acquisition of right-of- seParate listings for work and
SCT14- Thompson Peak Pkwy reimbursement. Create 2014
Scottsdale X way for roadway 2014 | Dec-14 2 4 4 RARF (39,797) 39,797 - 2014 RARF 39,797 . ) ACI-SCT-10-03-A
014RRB to Pinnacle Peak Rd . project right-of-way phase
(Phase ) widening reimbursement from project
construction phase.
Amend: New TIP listing. Create
separate listings for work and
reimbursement. Defer a portion
Scottsdale Rd: of construction phase
SCTIS: | o ottsdale | MOMPsOn Peak Phwy,|Constructroadway | 501 | poc gy | 4 4 | RARF | (3,372,962) - | 3372962 | 2015 | RARF | 3,372,062 |[CimPursementfrom2014to | (0
014CRB to Pinnacle Peak Rd  |widening 2015. Advance a portion of
(Phase ) reimbursement from 2016/2017.
Defer remaining portion of ACI-
SCT-10-03-A funding to Phase Il
project (ACI-SCT-10-03-B)
ScTia- SeottsealeRe+- Constructroadway- Amend: Delete TIP listing.
Seottsdate |Thompson-PeakPkwy-| . 2044 | 13 2 4 6 toeal | —6,877,465 —6,877465 | 2016 RARF  |[—4;834;225- |Segment the project into two ACI-SCT-10-03-A
014C2RZ . widening
to-PinnactePeak-Rd phases.
ScottsdateRd+- Amend: Delete TIP listing.
Seottsdate |Thompson-PeakPkwy-| A 2044 | 13 2 4 6 toeal | —4,620,322- —4,020:322- | 2017 RARF | —2;8%4;225- |Segment the project into two ACI-SCT-10-03-A
014C3RZ X widening
to-PinnactePeak-Rd phases.
Amend: New TIP listing. Segment
the Scottsdale Rd: Thompson
Scottsdale Rd: Peak Pkwy to Pinnacle Peak Rd
SCT18- Thompson Peak Pkwy |Design roadway into two phases. Defer design for
13607 Scottsdale to Pinnacle Peak Pkwy | widening 2018 | Dec-20 2 4 4 Local 1,500,000 - - 1,500,000 - - - Phase Il to 2018, Defer ACI-SCT-10-03-B
Phase Il completion of Phase Il to 2020.
Generate separate listings for
work and reimbursement.
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
SCT18- Th Peak Pk Desi d
Scottsdale || o PoOn FeaK FWy | Design roadway 2018 | Dec20 | 2 4 4 RARF | (1,000,000) - | 1,000,000 - | 2018 | RARF | 1,000,000 |reimbursement. Reimbursement | ACISCT-10-03-8
136DRB to Pinnacle Peak Pkwy |widening
Phase Il deferred from Phase |
programmed year of 2016/2017.
Amend: Delete TIP listing. Project
design phase deferred from 2017
SeottsaaleRe+-
Seottsdate |Pinnacle-Reak to- Designroacway 2017 | Junas | 2 4 6 Loeal 4,495,468 4495468 | 2019 | RARF |—3799.927 |t 2020. Project open year ACI-SCT-10-03-C
0952 widening deferred from 2019 to 2022.
JormaxRe
Change RTP ID from ACI-SCT-10-
03-B to ACI-SCT-10-03-C.
Amend: Delete TIP listing. Project
. . right-of-way phase deferred from
SEF8- . 2 4 s 400, 460, _ _ _ 2018 to 2021. Project open year ACLSCT-10.03.C
109RWZ . deferred from 2019 to 2022.
Change RTP ID from ACI-SCT-10-
03-B to ACI-SCT-10-03-C.
Amend: Delete TIP listing. Defer
SEH8- ok . ' a 4 4 i i i / i i project design ffom 2018 to ACKSCT-20-03-A
129b2 Re-to-BixitetaBr widering 2020. Defer project open from
2019 to 2021.
Acetisition-ofright-of- Amend: Delete TIP listing. Defer
SEFH8- Seetisdale-Re:—Jomax-
Seottsdate . way-forroatway- 2648 | Jun-19 2 4 4 toeal | —5;378,371 —5,378,371 | 2620 RARF | —3978;317 |project right-of-way from 2019 to| ACI-SCT-20-03-A
129RWZ Re-to-BixitetabBr
widering 2020.
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Add new project to the
TIP. Project design phase
Shea Auxiliary Lane . accelerated from 2019 to 2016.
SCT16- Design roadway .
13702 Scottsdale |from 90th St to Loop widening 2016 | Jun-18 1 6 7 Local 922,675 - - 922,675 - - — Project open accelerated from ACI-SHA-20-03-B
101 2021 to 2018. Create separate
listings for work and
reimbursement.
Amend: New Listing. Create
Shea Auxiliary Lane X separate listings for work and
SCT16- Design roadway K
137DRB Scottsdale |from 90th St to Loop widening 2016 | Jun-18 1 6 7 RARF (645,872) - 645,872 - 2016 RARF 645,872 re!mbursement. Accelerate ACI-SHA-20-03-B
101 reimbursement from 2025
(exchange with ACI-SHA-20-03-N.
Amend: Add new project to the
TIP. Project right-of-way phase
SCT17- Shea Auxiliary Lane Acquisition of right-of- accelerated from 2020 to 2017.
137RW2Z Scottsdale |from 90th St to Loop |way for roadway 2017 | Jun-18 1 6 7 Local 2,374,671 - - 2,374,671 - - — Project open accelerated from ACI-SHA-20-03-B
101 widening 2021 to 2018. Create separate
listings for work and
reimbursement.
Amend: New listing. Create
SCT17- Shea Auxiliary Lane Acquisition of right-of- separate listings for work and
137RRB Scottsdale |from 90th St to Loop |way for roadway 2017 | Jun-18 1 6 7 RARF (1,662,270) - 1,662,270 - 2017 RARF 1,662,270 |reimbursement. Accelerate ACI-SHA-20-03-B
101 widening reimbursement from 2025
(exchange with ACI-SHA-20-03-N.
Amend: Add new project to the
TIP. Project construction phase
SCT18- Shea Auxiliary Lane Construct roadway accelerated from 2021 to 2018.
137¢2 Scottsdale |from 90th St to Loop widening 2018 | Jun-18 1 6 7 Local 5,831,417 - - 5,831,417 - - — Project open accelerated from ACI-SHA-20-03-B
101 2021 to 2018. Create separate
listings for work and
reimbursement.

Shaded cells indicate updates since Management Committee

51/58



Maricopa Association of Governments

Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: New listing. Create
SCT18- Shea Auxiliary Lane Construct roadway separate listings for work and
137CRB Scottsdale |from 90th St to Loop widenin 2018 | Jun-18 1 6 7 RARF (4,081,992) - 4,081,992 - 2018 RARF 4,081,992 |reimbursement. Accelerate ACI-SHA-20-03-B
101 8 reimbursement from 2025
(exchange with ACI-SHA-20-03-N.
o Amend: Delete TIP listing. Project
Shea-Blvdat-Via-tinda-
Scottsdate |{Phase2)-intersaction| Co BT erSeEto 2016 | Jund7 | 025 6 6 Loeal |—105,379- 105379 | 2025 | RARF | 7375 |dcsienphasedeferredto2024. | L 00
R HRprevement Project open deferred from 2017
tmprovements
to 2025.
- . . Amend: Delete TIP listing. Project
Shea-Blveat-\ia-tinda- | Acquisition-of right-of- X
SR Seottsdate |{Rhase2)-intersection| wayforintersection- | 2047 | Juni7? | 025 6 6 tecat |— 305379 165375 2025 | RARF | 73744 |ENTOfway phase deferredfrom | o (000
132RWZ ) . 2017 to 2025. Project open
brproverments tRproverment deferred from 2017 t0 2025.
- Amend: Delete TIP listing. Project
Shea-Blvdat-Via-tinda-
. .
Scottsdate |(Phase2)intersection] 0T UCTIRERSEEiOn) 010 | a7 | 625 6 6 Loeal |—2,769,236- 2760236 | 2025 | RARF | 1038465 |COnstruction phase deferredfrom| | o 00
e tmprevement 2017 to 2025. Project open
tmprovements
deferred from 2017 to 2025.
Amend: Delete TIP listing. Project
Shea-Blvd—96th-Stte- . )
SCTO8-036 |Scottsaate |14dth SEITS- Besign ¥ 2034 | und4 | 625 | 6 6 Locat |— 632,275 632275| 2025 | RARF | 442,50 |OCSiENphasedeferred t02025. | o0
HRprevement Project open deferred from 2014
tmprovements
to 2025.
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Project
SheaBlved—96th-Stte-
o Rt
SCT9-937 |Scottsdate |144th StITS- CAUIFE BNt OTWOY | 2614 | sunas | 625 | 6 6 Lecat |—632275 632275 2025 | RARF | 442,502 |MENTOFwayphasedeferredfrom | (00
fortFS-improvement 2014 to 2025. Project open
tmprovements
deferred from 2014 to 2025.
Amend: Delete TIP listing. Project
Shea-Blvd—96th-Stte-
ConstraetHS- i
SCT10-938 |Scotisdate |T44th-SHTS- . 2014 | jun14 625 6 19 toeal | —2,307,582- —2107582- | 2025 RARF | —1475;308 construction phass deferred from ACI-SHA-20-03-H
mprevement 2014 to 2025. Project open
tmprovements
deferred from 2014 to 2025.
Amend: Delete TIP listing. Project
SERE | ocotisdate |SheaBlve-at toop303 | oo T ersectio 2016 | a8 | 2 6 6 Local |— 579,585 55585 | 2025 | RARF | 405,700 |(cSEN phase deferred from 2016 | (00,
133pZ HRprevement to 2025. Project open deferred
from 2018 to 2025.
L . Amend: Delete TIP listing. Project
Acguisition-ofright-of- .
Seottsdale |SheaBlvd-attoop101 |wayforintersection | 2047 | Juni18 | 4 6 6 Loeal |—474,206- — 474206| 2025 | RARF | 331044 | iBNt-Ofway phase deferredfrom |\ o o000
133RWZ . 2017 to 2025. Project open
B
deferred from 2018 to 2025.
Amend: Delete TIP listing. Project
SEFE8- Censtraettrtersection-| construction phase deferred from
Seottsdate |SheaBivdattoop16t 2618 | 18 1 & 6 toeat | —4;245164 —4;235;364- | 2025 RARF | —2956,615 X ACI-SHA-20-03-1
13362 tmprovement 2018 to 2025. Project open
deferred from 2018 to 2025.
Amend: Delete TIP listing. Project
SEFt6- SheaBlva-at-+10th- Besigninterseetion- design phase deferred from 2016
Seetisdale 2016 | Beed8 | 625 6 6 teeat | —63;227 —63;227 | 2025 RARF | —44;259- ACI-SHA-20-03-J
Ao L s ! ’ ! to 2025. Project open deferred
from 2018 to 2025.
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
. . Amend: Delete TIP listing. Project
Aceguisition-ofright-of- K
SEF7- SheaBlvd-at+10th- . X right-of-way phase deferred from
Scottsdate way-forintersection- | 2017 | Pee18 025 & 3 toeal | —3126;454- —326;454-| 2825 RARF | —88518 ) ACI-SHA-20-03-
130RWZ Street . 2017 to 2025. Project open
Hmprovement
deferred from 2018 to 2025.
Amend: Delete TIP listing. Project
SEF7- SheaBlvd-at+10th- Censtructtrtersection-| construction phase deferred from
Seottsdale 2047 | Beed8 625 6 6 teeal | —389;683- —385,683-| 2025 RARF | —332779 . ACI-SHA-20-03-J
1306z Street tmprovement 2018 to 2025. Project open
deferred from 2017 to 2025.
SCT18- Scottsdale Shea Blvd at 114th Pe5|gn intersection 2018 | Jun-19 0.25 6 6 Local 63,227 . . 63,227 B B B Amend: Create 'separate listings ACISHA-20-03-K
135DZ Street improvement for work and reimbursement.
Acquisition of right-of- .
SCT18- Shea Blvd at 114th A d: Creat te list
Scottsdale |2 oV @ way for intersection | 2018 | Jun-19 | 0.25 6 6 Local 126,456 ; - 126,456 | - - - mend: Lreate separate IStNgs | ¢\ cp-20-03-
135RWZ Street ) for work and reimbursement.
improvement
Lo . Amend: Delete TIP listing. Create
SheaBlvdatFrani Besigninterseetion-
S | Sesmee e R X 2010 | 17 625 6 6 toeal | —305,375- et | e RARF | ——3;765 |separate listings for work and ACI-SHA-20-03-L
Heye-Wright-Blve improvement A
reimbursement.
Amend: Defer design phase from
. ) 2015 to 2016. Defer project open
SCT15- Shea Blvd at Frank D t ti
Scottsdale [ 0. 2 ve atrran Jesign Intersection 1 5016 | Jun-18 | 0.25 6 6 Local 213,758 ; : 213,758 | - - -~ year from 2017 to 2018. Create | ACI-SHA-20-03-L
115DZ Lloyd Wright Blvd improvement .
separate listings for work and
reimbursement.
SCT16 Shea Blvd at Frank Design intersection Amend: New TIP listing. Create
Scottsdale R R g 2016 | Jun-18 0.25 6 6 RARF (147,530) - 147,530 - 2016 RARF 147,530 |separate listings for work and ACI-SHA-20-03-L
115DRB Lloyd Wright Blvd improvement reimbursement
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reimbursement.

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Create
Aequisition-of right-of- separate listings for work and
SEH- SheaBlvd-atFrank
Seottsdate ) way-forinterseetion- | 2016 | Juni7 | 625 6 6 teeat | ——165379- —165:379-| 2616 RARF | ——73;765- |reimbursement. Defer right-of- | ACI-SHA-20-03-L
H5RW2Z Heye-Wright-Blve X .
HRprevement way phase to 2017. Defer project
pen from 2017 to 2018.
Amend: Delete TIP listing. Defer
project construction phase from
SEH6- : i 6 s 263,449 i i 2016/2017 to 2017. Defer project ACHSHA-20-03-L
1562 Heyd-WrightBlvd tmprovement open year from 2017 to 2018.
Create separate listings for work
and reimbursement.
Amend: Defer right-of-way phase
SCT11- Shea Bivd at Frank Acquisit?on of rig'ht—of- to 2017. Defer project open year
Scottsdale A way for intersection 2017 | Jun-18 0.25 6 6 Local 210,758 - - 210,758 - - - from 2017 to 2018. Create ACI-SHA-20-03-L
115RWZ Lloyd Wright Blvd ) .
improvement separate listings for work and
reimbursement.
Amend: Defer project open year
SCT12- Shea Blvd at Frank Construct Intersection from 2017 to 2018. Create
Scottsdale Ve ) M) 2017 | Jun-18 | 0.25 6 6 Local 426,898 - - 426,898 | - - - e ACISHA-20-03.L
115CZ Lloyd Wright Blvd Improvement separate listings for work and
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ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Acquisiti f right-of- : isting.
SCT17- Shea Bivd at Frank cqumltfon ¢} rlg‘ t-0 Amend N_evs./ TIP listing. Create
Scottsdale R way for intersection 2017 | Jun-18 0.25 6 6 RARF (147,530) - 147,530 - 2017 RARF 147,530 |separate listings for work and ACI-SHA-20-03-L
115RRB Lloyd Wright Blvd X X
improvement reimbursement.

Amend: New TIP listing. Create

SCT17- Shea Blvd at Frank Construct Intersection .
Scottsdale A 2017 | Jun-18 0.25 6 6 RARF (368,827) - 368,827 - 2017 RARF 368,827 |separate listings for work and ACI-SHA-20-03-L
115CRB Lloyd Wright Blvd Improvement K
reimbursement.
Amend: Delete TIP listing. Defer
SheaBlva-at+15th- Besigninterseetion- j i
SEF18- . i 6 6 ! : i project design pha'se from 2018 ACISHA20-03-M
134pz Street HRprevement to 2025. Defer project open from
2019 to 2025.
Amend: Delete TIP listing. Project
design phase deferred to 2025.
SEFH- SheaBlvd-at125th- Designintersection j 201
. i G 6 ! : i : Project open_ defer.red from 2015 ACISHA-20-03-N
Rz S rprevement to 2025. Project reimbursement

deferred to 2025 (exchange with
ACI-SHA-20-03-B)
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program
ALCP - INTIP

6/17/2014

TIP#

Agency

Project Location

Project Description

Fiscal
Year

Est. Date
Open

Length
(miles)

Lanes
Before

Lanes
After

Fund
Type

Local Cost

Federal Cost

Regional
Cost

Total Cost

Reimb.

Fiscal
Year

Fund
Type

Regional
Reimb.

Notes:

RTP ID

Amend: Delete TIP listing. Project
design phase deferred to 2025.
Project open deferred from 2015
to 2025. Project reimbursement
deferred to 2025 (exchange with
ACI-SHA-20-03-B)

ACI-SHA-20-03-N

44009
7

Amend: Delete TIP listing. Project
right-of-way phase deferred to
2025. Project open deferred from
2015 to 2025. Project
reimbursement deferred to 2025
(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

Amend: Delete TIP listing. Project
right-of-way phase deferred to
2025. Project open deferred from
2015 to 2025. Project
reimbursement deferred to 2025
(exchange with ACI-SHA-20-03-B)

ACI-SHA-20-03-N

Amend: Delete TIP | listing.
Project construction phase
deferred to 2025. Project open
deferred from 2015 to 2025.
Project reimbursement deferred
to 2025 (exchange with ACI-SHA-
20-03-B)

ACI-SHA-20-03-N
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Table A. ALCP Project Changes to the Fiscal Year 2014-2018 MAG Transportation Improvement Program and the Draft FY 2015 Arterial Life Cycle Program

ALCP - INTIP 6/17/2014
TIP # Agency Project Location Project Description | Fiscal | Est. Date| Length | Lanes | Lanes Fund Local Cost | Federal Cost| Regional Total Cost | Reimb. Fund Regional Notes: RTP ID
Year Open | (miles) | Before | After Type Cost Fiscal Type Reimb.
Year
Amend: Delete TIP listing. Project
SEF8- SheaBlvd-at135th- Designintersection-

design phase deferred from 2018
2018 | 19 | 625 6 6 toeal | ——22,657+ ———22,657-| 2025 RARF | ——22,657 X
131bZ Street HRprevement to 2025. Project open deferred

from 2019 to 2025.

ACI-SHA-20-03-0

L . Amend: Delete TIP listing. Defer
SCFR2- Shea-Blvd-at136th- Designintersection .

Seottsdale X 2013 | un14 625 6 19 toeal | —316,147- —316;347-| 2025 RARF  |—221,363-|design from 2013 to 2025. Defer | ACI-SHA-20-03-P
21bz Street rprevement

project open from 2014 to 2025.

. . Amend: Delete TIP listing. Defer
Aequisition-of right-of- X
SEF2- SheaBlvd-at-136th- ) X right-of-way from 2013 to 2025.
Secottsdate way-forinterseetion- | 2043 | Jun-14 025 & 13 toeal | —10;533 —36,533-| 2625 RARF | —— 7373 A ACI-SHA-20-03-P
2IRWZ Street . Defer project open from 2014 to
improvement
2025.

Amend: Delete TIP listing. Defer

i 201 2025.
( i G 6 constructl_on from 2014 to 2025
124cz7 Street Defer project open from 2014 to
2025.

ACI-SHA-20-03-P
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